

Issues_Summary

Open workable items (current_location = Issues), regenerated from the SQLite single-source-of-truth (§11.4.12).

Counts by Type × Status

Type	Status	Count
Bug	Queued	23
Task	Operator-blocked	1
Task	Queued	8
TOTAL		32

Items

ATM ID	Type	Status	Severity	Description
				Reported-Via: §11.4.202 reporting directive to HelixSkills System (git@github.com:HelixDevelopment/skills.git , v1.0.0) and HelixAgent, covering ALL of its power-features fully without nothing leftout! Full coverage with ll supported test (suites) is mandatory! Extend and update all existing guides, FAQs, create stunning illustrations, graphics, all materials! Any gaps, shortcomings, weak spots, inconsistencies MUST BE detected in advance of the process and properly tackled with comprehensive risk-free and safe! Track all progress through the development mechanism!" PRE-VERIFIED ENVIRONMENT
HXC-159	Task	Queued	High	

ATM ID	Type	Status	Severity	Description
				not assumed — §11.4.6): - GitHub SpecKit IS in NOT yet initialized in this repo (no .specify/ and is therefore an explicit early task, not an assurance. skills.git IS reachable via SSH. git ls-remote - catalog-docs, feature/deep-research, feature/te branch/tag inventory MUST be re-derived at re partial listing. - The repository is NOT currently contains no HelixDevelopment/skills entry; the codex-skills -> vasic-digital/caf-codex-skills.git, not be confused with it. - Both consumers exist (module dev.helix.code) and the submodule su dev.helix.agent). MANDATORY DELIVERY CON for ALL phases of the incorporation, bridged to executed subagent-driven (§11.4.70 / §11.4.20). tasks -> subtasks, with an exhaustive level of d where the design is load-bearing). - Complete t e2e, full-automation, Challenges (vasic-digital/ (HelixDevelopment/helix_qa) with autonomou concurrency/atomicity, race/deadlock, memory captured evidence (§11.4.5 / §11.4.69); every gu Documentation: extend AND update every exist only new ones. Produce illustrations, graphs and materials. Four-format export discipline per § the main README per §11.4.212. - Risk work is note: every gap, shortcoming, weak spot, dang detected DURING planning and each one paire free and safe solution (§11.4.102 systematic-de before rewrite (§11.4.74 / §11.4.28): survey the catalogues on GitHub AND GitLab first; extend duplicating, keeping them project-agnostic and incorporated as a properly-laid-out dependenc level or submodules/, never a nested own-org and HelixAgent must BOTH receive the full fea the other is an incompleteness to be tracked, n through the continuation docs, the memory/kn the workable-items SSoT (§12.10 / §11.4.131 / § 1. A SpecKit specification exists and is initialize feature, with an explicit feature inventory pro repository (an enumerated list, not a sample — implementation plan exists at the stated depth mitigation. 3. Every planned capability is wire consumers, proven by §11.4.108 runtime signa compiled. 4. The full §11.4.169 test-type matrix

ATM ID	Type	Status	Severity	Description
				and HelixQA banks included. 5. All documentation produced diagrams/illustrations incorporated, Independent code review reaches a zero-finding. No capability is claimed without runtime evidence every closure (§11.4 / §11.4.1 / §11.4.123). §11.4. PROGRAM (scheduled, not yet executed): (a) Do scientific papers / open-source projects+codebases to incorporate this feature into the project (§11.4.102) of ALL data obtained to ensure zone / inconsistency / imperfection, and design one found. (c) The design MUST ALWAYS be innovative – never less. (d) MANDATORY exhaustive documents, an implementation plan down to low diagrams / schemes / graphs, illustrations, SQL relevant material (§11.4.65 / §11.4.73). (e) Invest + HelixDevelopment submodules/components freely where genuinely needed while keeping reusable (§11.4.28 / §11.4.74 / §11.4.177). (f) Plan one: every supported test type, the Challenges (§11.4.27 / §11.4.169). (g) Divide the work into nano-detailed enough to drive integration / implementation directly. (h) Plan explicitly for enterprise scale the feature has a UI/UX surface, produce full work PSD / PDF, or whatever the project mandates) at §11.4.190). (j) Plan full CodeGraph integration + synchronisation (§11.4.78 / §11.4.79 / §11.4.80). items (every detail + reference + attachment) source-of-truth (§11.4.93 / §11.4.95) + every design related project doc/component + every connection (§11.4.148 D5) – honestly SKIPPING any absent (credentials_absent / tracker_client_absent, §11.4.148 D5) Research-doc destination (to be populated when fully_incorporate_the_helixskills_system_into_Execution model (§11.4.213 clauses 1-2): this is a multi-day research/planning/documentation work project's standing autonomous loop (§11.4.87 / §11.4.148 D5) when it claims this item, and MUST be driven to explicitly evidence-backed CLOSED terminal state be left sitting un-wired in the backlog. Affected research/planning – destination: docs/research/fully_incorporate_the_helixskills_system_into_Execution Reproduction / context: UNKNOWN: not state established before any fix (§11.4.102 / §11.4.148 D5)

ATM ID	Type	Status	Severity	Description
				research-doc tree exists under docs/research/ fully_incorporate_the_helixskills_system_into_ every enumerated weak-spot/gap/danger-zone implementation plan down to lines-of-code exi are created, and the whole effort is validated p ADDENDUM — BINDING OPERATOR REQUIRE === VERBATIM: “Make sure that SpecKit and S and with all extensons we have created deriviv not optional colour on the SpecKit mandate — work MUST compose with rather than duplica BRIDGE EXTENSION (verified to exist, 2026-07- speckit_superpowers/implementation/ — the “ Superpowers Bridge”. Eight documents, each i IMPLEMENTATION_PLAN, NANO_TASK_ENGIN TDD_INTEGRATION, CONSTITUTION_INTEGRA SEVEN-LAYER architecture: 1 Developer Work SuperSpec bridge (orchestration — github.com (discipline enforcement — speckit-community MCP (execution) 6 Helix LLM (inference — gith Distributed host cluster (llama.cpp RPC) CONST MUST BE IN SCOPE (inherited BY REFERENCE diverges silently): constitution/skills/ (7) action reporting-workable-items, scheduled-work-qu constitution/mcp/ (2) media-validator-mcp.json plugins/ (2) helix, scheduled-work constitution system), subagent_tiering.yaml constitution/sc credential_scan_lib.sh, guard-branch-consister guard-track-branch-label.sh, guard-work-track LOCALLY — do not re-create: .claude/skills/ 10 clarify, constitution, converge, implement, plan workflows/speckit/workflow.yml, integrations/ templates/, memory/ ADDED ACCEPTANCE CRI extension above has an explicit disposition — reason. Silence is not an answer (§11.4.118). 9. WIRED vs DESIGNED-ONLY with a captured pr evidence a layer is installed — that is precisely and reporting a documented layer as an availa namespace collision risk is addressed with a d skills system, while §11.4.164’s post_update_ho into .claude/skills/. Two systems registering int and clash handling, not discovery at runtime. non-own-org dependencies (§11.4.74 vendor p

ATM ID	Type	Status	Severity	Description
				supply-chain exposure must be assessed, not a them.
HXC-164	Task	Queued	—	The script that brings up the supporting service directly, rather than going through the shared maintains for exactly this purpose. That compo the same way, gets the same health checking, a repeatedly. Bypassing it means this project can and has already caused one outage of its own. service startups still hide their errors, so a fail was flagged honestly in a commit message, but obligation anyone will act on, which is why it i routing the startup through the shared compo hiding so a failed start is visible.
HXC-166	Bug	Queued	—	When publishing the agent component, the ho security advisories affecting the libraries it dep moderate and 19 low. These are known, public code the product ships and runs, so anyone wh our deployment too. Nothing here was introdu been accumulating and was surfaced by a routi unquantified for us specifically, because a pub code path is actually reachable in how we use full advisory list, separate the ones we genuin upgrade or replace the dependencies behind th triage is done we cannot honestly claim the co
HXC-168	Bug	Queued	High	The password used to reach the project databa setup and container files, and those files are pr accounts. Anyone who reads the project can re not introduced by recent work; the project's ov it as something that must be replaced, and tha depends on whether the same password is use has not been established either way and shoul value is already public, changing the files alon be changed everywhere it is used, and the setu configuration source rather than containing it. cannot honestly claim its credentials are prote
HXC-169	Bug	Queued	Critical	The agent can run user-supplied code inside a drives that container through a third-party lib. library affect exactly the parts we use — in par operations — and for three of them the vendor so there is nothing to upgrade to. We confirme rather than merely shipping the library: an au own sandbox code to the affected functions. Th

ATM ID	Type	Status	Severity	Description
				sandbox escaping onto the machine that hosts it exists to prevent. What remains unknown, and can actually influence those copy operations in sandbox feature is switched on in real deployment written decision backed by evidence: either a unreachable in our configuration, or a concrete feature, constraining the copy paths, or isolating no upgrade can close these, a deliberate decision. A complete copy of somebody else's web application it alone accounts for one hundred and thirty-nine dependency security warnings, including three that can be built or run: the startup configuration points to that folder, and its supporting packages have not been built two opposite ways at once. Because it is not built we actually run today, which is why they rank high. references it, the setup is broken and misleading. recipe file, all one hundred and thirty-nine warnings to whoever does it. Anyone reading our security report distortion, since it currently buries the small number. The expected outcome is an explicit decision, not a properly maintain and build it, or remove it and use a reference to the upstream hosted service. Before approval, the decision must be put to the operator. A small companion service we wrote ourselves as part of the standard deployment, and it carries three supporting packages, two of them rated high. Under warnings, these have no mitigating evidence in the unshipped, because it demonstrably ships, and it is whether the affected functionality is ever exercised in place in the whole review where something was missing which makes it far more deserving of attention. The three is not really an upgrade problem at all: it is switched off unless explicitly enabled, so updating the protection on would leave the exposure in place for deployment running this service benefit. The expected assessment of the three warnings, the two strategies, the protective setting explicitly verified as enabled, and the service rebuilt and confirmed working. The cache that remembers model information is not where its clock was never configured. That falls on the only way to build the cache always configured and unexercised. On its own that is harmless. The next
HXC-171	Bug	Queued	Medium	
HXC-172	Task	Operator-blocked	High	
HXC-175	Bug	Queued	Low	

ATM ID	Type	Status	Severity	Description
				if someone later edits it: a plausible-looking change to the current time would make every cached entry a lie in the past that the freshness check reads as a failure at expiry limit. Every entry would then be considered invalid and keep serving outdated model information indefinitely. The choice is to either add a small test that pins the time to a branch entirely and document that there is one, or to accept the risk. When a caller presents an API key, the server does a simple ordinary text comparison. That kind of comparison is not one that does not match, so a key sharing the first few characters is more reject than one that differs immediately. An attacker could exploit differences across many attempts can recover the key by guessing it outright. Network timing noise makes this attack is low rather than urgent, but it is a genuine weakness. A cheap: use the comparison function designed for this purpose, amount of time regardless of where the difference is introduced by recent work.
HXC-178	Bug	Queued	Low	
HXC-179	Task	Queued	Medium	The check that decides which websites may open connections deliberately allows requests that carry no origin information, because only browsers send that information and it legitimately omit it. It is safe today only because we reject away anyone without valid credentials. The two checks are nothing records or enforces that coupling: if someone bypasses the login check while working on something unrelated, the information would become completely ungated. The current work here is to add a check that specifically covers the connection upgrade, so the dependency is removed.
HXC-180	Task	Queued	Low	Three commits in the current release range do not refer to a piece of data that was not added in the first of those three points gets a build error. The tip of the branch corrected shortly afterwards. This cannot be rectified without rewriting published history, which the project policy is for anyone hunting a regression by stepping through the three points that fail to build for a reason unrelated to the may wrongly conclude the fault lies there. The current work affected points and their shared cause somewhat, so the failure is recognised immediately as known and fixed from scratch.
HXC-181	Task	Queued	Medium	HXC-160 corrected the 21 stale references to scripts/generate_fixed_summary.sh across the repository. It added the CM-SUPERSEDED-GENERATOR-NAMES variable sets were deliberately left untouched and are to be replaced.

ATM ID	Type	Status	Severity	Description
				Constitution.md still carries 14 references across universal rules that projects other than HelixCode records such as the Phase 5 Go-binary-shim plan. This is a governance amendment that CONST-049 reconfigured upstream, then re-cascaded and postponed a session that closed HXC-160, and a canon amendment that drifted than the stale wording, so the canon was not updated. 45 owned submodules carry cascaded restatement of the correction applied in the parent repo is deliberate, because the fix names a HelixCode-specific mechanism of rewording into decoupled, project-agnostic submodules that do not them and violate CONST-051(B). The correct solution is to use neutral canonical wording that names the wordings as they are and push it in the constitution submodule per the current fleet and bump pointers. Who benefits: every contributor to the anchor text, and any agent reading a submodule's summaries are produced. Acceptance: canon rewording, the change is pushed to every constitution submodule and are re-cascaded, submodule pointers are bumped, and SUPERSEDED-GENERATOR-NAMING both pass. Every shipped change must carry recorded proof of the change by looking for the change's identifier inside the project's automatically stamp in whatever the project's changes were recorded. That stamp is an identifier of evidence file written while the project happened. If, by coincidence, be accepted as that change's proof, it is completely unrelated. This has not yet happened. The change made while the project sat at a position that rewording is available to every recording the shared tooling. The project accept only identifiers deliberately declared as a position stamp. This needs care because the project's acceptance from evidence already recorded, so the project's quiet correction. The main handbook that tells contributors and contributors organised lists several folders at the top level to the project when only one is present, and refers to a top-level folder. Anyone following it — a new contributor, or a contributor's orientation — will look for things that are not broken or that they have checked out the wrong thing. The document of the document, which is otherwise the author's. The correction is small and purely descriptive. The project's section to match, then keep the two in step as the project's
HXC-186	Bug	Queued	Medium	
HXC-188	Task	Queued	Low	

ATM ID	Type	Status	Severity	Description
HXC-189	Task	Queued	Low	One of the external projects this codebase depends on has a configuration that still refers to it by its previous name. The hosting service silently forwards requests from the old name, so forwarding is a courtesy, not a guarantee: it disappears if the project under the old name, and it is not honored as a dependency. If it stops working, fetching the project by its old name nobody recognises, which is unusually common for a project's current canonical name so the reference to the old name on a redirect continuing to exist. When a running command is cut short because of a timeout, it says it was not a timeout. The check that sets the timeout is the caller's own deadline, which usually has not expired when the command stopped the command. Investigation showed that the command either, because the internal signal it would complete was cancelled and never a timeout, and the timeout mechanism entirely. The effect is that anyone who uses the command will see a failure and no indication that a time limit was reached. The command is in the wrong place. A sibling code path that runs correctly by doing it inside the timer's own callback.
HXC-190	Bug	Queued	Low	When a command is cancelled or times out, the command is not cancelled, but anything it started, by signalling the whole command, works if the command was placed into its own sandbox enabled — the normal configuration — the sandbox switched off, the grouping step is skipped. The operating system to signal a group that does not exist, an error is discarded. The result is a cancelled command that is dormant, because the only configuration that could have reached it so no shipped path reaches it. It is worth fixing this, but it would appear only in an unusual configuration and is not a bug to diagnose later.
HXC-191	Bug	Queued	Low	Output from a running command is read line by line. The limit on a line may be. When a line exceeds that limit the command is permanently for that stream, because the buffer is full and past it. Nothing else takes over the reading. The command is not until the operating system's own small buffer full, and someone to read. So one unusually long line, which is readable output produce quite naturally, can write a command is to keep draining and discarding the remainder of the command, abandoning the stream, so the producing command is not
HXC-192	Bug	Queued	Low	
HXC-193	Bug	Queued	High	

ATM ID	Type	Status	Severity	Description
				One of the small services we ship in a container address on a specific port to confirm the service is healthy. The service reads no configuration that is supposed to tell it which port to listen on, so it listens on the port the container publishes. And because the check queries an address where nothing can be unhealthy no matter how well the service is actually doing, replacing unhealthy containers will do so endlessly. This is unrelated security advisories in the same service. Nobody had exercised the health check since it was added. One of our own small services builds its web service that ships with the library it is based on. In doing so, it at all may make requests to it, and it never checks if the site visited by someone on the same machine could be the same and read its responses. This is the same weakness as the library's own toolkit, but because we handle the case of upgrading the library would not fix ours — the two are problems that merely look alike. That distinction is important, would make the warning disappear while leaving the origin of incoming requests against a list of known bad sites. The container definition for one of our services specifies which network port to use. The service never reads that value does nothing at all. The result is a security hole in the container definition where anyone would be able to effect — so a person adjusting it to move the service to a different port and would have no way to tell why. This also could be a health check were both written to match that in the service actually does. Either the service should be removed and the real behaviour documented, or it's the worst of the three options. The handbook that describes this project's technology includes one of its networking libraries. Both parts of the handbook because a security fix required moving off the old one was deliberate; it is the handbook that is now wrong. A new contributor or an automated helper reading the handbook will confidently state a version that has not been found in the same document has already been found described in the handbook. Additional inaccuracy makes the whole document unreliable. The recorded version to what is actually in use, and the handbook, reason, so nobody later reverts it believing the handbook is right. One test directory contains a duplicate of its own contents. Two files appear twice in the project at two different locations.
HXC-194	Bug	Queued	High	
HXC-195	Bug	Queued	Medium	
HXC-196	Task	Queued	Medium	
HXC-197	Bug	Queued	Low	

ATM ID	Type	Status	Severity	Description
				renaming exercise that moved a tree while leaving the new one. Nothing reads the nested copy, so anyone searching the project finds two results which is real, and any tool that scans for duplicates blocks a useful check from being switched on: duplicates cannot be enabled while this one exists every run. Removing it requires first confirming the nested copy is genuinely the leftover and not the new one.
HXC-198	Bug	Queued	High	A serious defect was recently fixed where running a process behind would hang forever and permanently block execution slots. A second function in the very same progress while they run, has the identical defect: readers to finish before waiting for the command to reach the path, so the same background process holds it up. When commands in the background reaches this function, it waits. This is the sixth time in one working cycle that this happens, not to its sibling a few lines away, which suggests there's something else in the same file shares the pattern. The fix is simple, so this is a matter of applying it rather than a new feature. A recent change gave one part of the project a new identity. The code could stop claiming the same identity. A corner case problem still exists searches for the old name and fails if it contains the old one as a prefix — so the check is still as unfixed even though it is fixed. Anyone re-running the test already done, and might undo the fix believing it was already fixed, also still describes the old arrangement in three words: the whole name rather than a fragment, and to be consistent with what the code actually does now.
HXC-199	Bug	Queued	Medium	A detector was written to catch a specific kind of error: a worker stuck trying to hand off a result nobody is collecting. It's one particular description of what the worker is doing: a form of the same stall — where the worker waits for a handoff rather than a single handoff — and the detector was demonstrated rather than theorised: a deliberate test case went completely undetected while the detector was active. What it does catch is the historical one, so the guard is still there. The newer structure while breaking its escape route, to recognise both descriptions is a small change and a good one, a defect rather than half of it.
HXC-200	Bug	Queued	Low	
HXC-201	Bug	Queued	High	The command the project's manuals give for running the tool is put them where it says. It builds the tool from the source file path relative to the project root, but the build system doesn't

ATM ID	Type	Status	Severity	Description
				the output lands inside the tool's own folder in destinations and reports success, leaving the stale, and it creates empty placeholder files in version of the same command that was outright is now worse: a visible error became a silent one previously found in that folder and attributed to give an absolute output path, or to make the tool regardless of where it was built, and then to up currently enforces the broken form. A recent change taught the product to correctly combining them with a port number. It was an address to listen on, but not in the desktop app address it connects to from the very same two address configured, the server starts up correctly unusable address and cannot reach it — a failure is running perfectly. A second instance exists in analysis service. Neither is newly broken; both original change examined, so nothing was made working cycle that a correct change was applied same thing nearby, which is worth treating as oversights. Two long-running tests — one exercising heavy one exercising leader election among worker nodes report failure when the machine is under load own. Measured: during a full test run both fail times consecutively, one finishing in roughly a about a twentieth. Their verdicts are therefore whether the product works. This matters most test run performed before a release is by definition these two will mark a healthy release as broken through. A third test with the same problem with inconclusive run report as skipped rather than the same treatment fits here. Both should wait than assuming a fixed time is enough. A sibling component that manages automatic defect just fixed in its counterpart, with an additional lock and uses it in two places, then writes proven checked times in three other places without having no lock at all, because a reader of the code sees is applied throughout. The consequence is the — concurrent status updates overwrite each other when it has stopped or stopped when it is running
HXC-202	Bug	Queued	Medium	
HXC-204	Bug	Queued	Medium	
HXC-205	Bug	Queued	Critical	

ATM ID	Type	Status	Severity	Description
HXC-206	Bug	Queued	Low	same pattern after fixing the first one, and it is proven: hold the lock around the field writes or the readiness poll. The newly-fixed health refresh deliberately re-probe the provider over the network, so that a slow or hazy probe can be proven. It then re-acquires the lock and only applies its verdict if the state has changed underneath it. There is a narrow remnant of the old behavior: if started again entirely within one probe, the check is not applied. It applies a verdict formed against the previous information, which was briefly reported unhealthy when it is fine, which is a dangerous direction — reporting a stopped probe as healthy. Worth recording that this is cheap to close rather than expensive. The incremented on each state change is invisible to the lock, so to any published structure. An earlier note describing this behavior was wrong and has been retracted. When a model provider record is created, its error state is shared template by reference rather than copied. The record points at the same underlying settings, including the error state. Nothing writes to those settings today, and the error state is no corruption occurs at present — this was very dangerous. The record it is that the protection now added to the error state manager cannot protect a structure shared with the error state manager. A legitimate, properly-locked write to a provider record is visible to the error manager's view as well, and the locking will lock the error state when the record is created removes the hazard.
HXC-207	Bug	Queued	Low	