

Fixed_Summary

Closed workable items (current_location = Fixed), regenerated from the SQLite single-source-of-truth (\$11.4.53).

Counts by Type × Status

Type	Status	Count
Bug	Fixed (→ Fixed.md)	163
Bug	Obsolete (→ Fixed.md)	3
Feature	Implemented (→ Fixed.md)	95
Task	Completed (→ Fixed.md)	80
Task	Fixed (→ Fixed.md)	3
TOTAL		344

Items

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
1	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19 — CONST-046 design; Option D (nicksnyder
2	High	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#1 — pkg/i18n Bundle/Localizer + sentinel e
3	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#10 — This tas texts shown in the command those brief descriptions can instead of being locked to En
4	Medium	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#11 — challen evaluators.go migration

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
5	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#12 — challenge_recorded_ai_testg
6	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#13 — challenge migration
7	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#14 — challenge user-facing migration
8	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#15 — challenge_recorded_mobile.g
9	—	Completed (→ Fixed.md)	Task	—	FIX-2026-05-19#16 — CONST doc
10	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#17 — This task the project’s tracking documents PDF files, using standard documents for team members and stakeholders needing to open raw text files
11	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#18 — helix_c
12	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#19 — This task (translation) support to the h component, so any text it should other languages instead of on
13	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#2 — CONST-C scan 57,345 violations across
14	—	Completed (→ Fixed.md)	Task	—	FIX-2026-05-19#20 — CONST (HXC-001 plan, ex-ISSUE-005
15	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#21 — This task the LLMOrchestrator component several different AI language error messages were conver

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
16	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#22 — This task involves converting the line text shown by the LLMs' model providers) into a translatable format in multiple languages. Only a small number of tools were converted in this first phase.
17	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#23 — This task involves adding the HelixSpecifier tool so that its output can be in languages other than English.
18	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#24 — This task involves adding the Storage component of the system for retrieving data, so its messages can be in multiple languages.
19	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#25 — This task involves adding the LLMOps component, which manages the different language models the system uses, so its output is shown in multiple languages.
20	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#26 — This task involves adding the VectorDB component, which stores specialized AI-related data, so its output can be in multiple languages.
21	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#27 — This task involves adding the Observability component, that monitors the health and performance, so its output can be in multiple languages.
22	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#28 — This task involves adding the module, the part of the system that handles the hardcoded English error and exception messages in a translatable format, fully covering the remaining left over.
23	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#29 — This task involves adding the component, converting five languages into a translatable format so the messages can be in different languages for users.
24	Medium	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#30 — This task involves adding the individual sub-component of the system, including a working example in Serbian. This lays the ground for the remaining user-facing text and UI elements.

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
25	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#30 — This task is a Middleware component, converting five hardcoded messages about authentication into a translatable format.
26	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#31 — This task is a Middleware component, the part of the system converting five hardcoded messages about sandboxing into a translatable format.
27	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#32 — This task is a Middleware component, which handles logging, converting five hardcoded codes into a translatable format.
28	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#33 — This task is a Middleware groundwork to the Watcher component, handling file and event changes. This task involves the component's outward labels being directly read.
29	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#34 — This task is a Middleware conversation component, which handles communication with users, so its messages can be translated.
30	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#35 — This task is a Middleware component, the part of the system converting nine hardcoded strings into a translatable format and reducing the number of entries in that area from 73 to 64.
31	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#36 — This task is a Middleware component's privilege-checking, warning and description messages, reducing the number of untranslatable strings.
32	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#37 — helix_core (round 24)
33	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#38 — This task is a Middleware AutoTemp component so its messages can be translated into multiple languages.
34	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#39 — This task is a Middleware Auth (login and authentication) component, which can be shown in multiple languages.

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
35	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#4 — This task involves creating templates used by the SelfIm asking the AI model to review translatable format.
36	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#40 — helix_c 4 round 27)
37	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#41 — This task involves groundwork, including 36 trans PliniusCommon library, so that and can safely support many
38	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#42 — helix_c migration (Phase 4 round 30)
39	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#43 — helix_c 29)
40	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#44 — helix_c (Phase 4 round 31)
41	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#45 — helix_c (Phase 4 round 32)
42	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#46 — helix_c migration (Phase 4 round 33)
43	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#47 — helix_c round 34)
44	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#48 — helix_c round 35)
45	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#49 — helix_c round 36)
46	Low		Feature	—	FIX-2026-05-19#5 — This task involves messages in the HelixLLM to

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			small new capability that other tools have, but not the same kind of translation work.
47	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#50 — helix_c migration (Phase 4 round 37)
48	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#51 — helix_c migration (Phase 4 round 38)
49	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#52 — helix_c 4 round 39)
50	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#53 — helix_c 4 round 40)
51	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#54 — helix_c round 41)
52	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#55 — helix_c 4 round 42)
53	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#56 — helix_c round 43)
54	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#57 — helix_c round 44)
55	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#58 — helix_c round 45)
56	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#59 — helix_c round 47)
57	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#6 — This task is shown in the command-line into a translatable format, so headers.

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
58	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#60 — helix_c (Phase 4 round 46)
59	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#61 — helix_c 48)
60	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#62 — helix_c 49)
61	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#63 — helix_c 50)
62	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#64 — helix_c round 51)
63	—	Completed (→ Fixed.md)	Task	—	FIX-2026-05-19#65 — Round round-74 FAILs closed (helix_qa+panoptic+LLMsVer
64	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#66 — This tas release testing script that lets local setup, such as a missing genuine problem in the code blocked by environment issu
65	—	Completed (→ Fixed.md)	Task	—	FIX-2026-05-19#67 — This tas project to confirm their nam rules and that every referenc finding and correcting three drifted out of sync.
66	—	Fixed (→ Fixed.md)	Bug	—	FIX-2026-05-19#68 — challen containers
67	High	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#69 — LLMOr opencode/claudecode/qwenc
68	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#7 — DocProc runCLI(); 6 tests + mutation;
69	High		Feature	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			FIX-2026-05-19#70 — 4-vendor support (NVIDIA+AMD+Apple+Intel)
70	High	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#71 — This task involves integrating different AI-model providers into the cloud AI services, correctly reporting errors when something goes wrong, instead of a generic error message.
71	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#8 — This task involves integrating across the Planning component and the VisionEngine component to support a new output format. Two additional issues are tracked for later attention.
72	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#9 — This task involves creating a codebase for any newly added components in the translation system, and block-level metrics recorded baseline of roughly 100% accuracy migrated over time.
73	—	Fixed (→ Fixed.md)	Bug	—	HXA-001 — helix_agent handling
74	—	Fixed (→ Fixed.md)	Bug	—	HXA-001 — HXA-001 (ex-ISSUE)
75	—	Fixed (→ Fixed.md)	Bug	—	HXA-002 — helix_agent debugging
76	—	Fixed (→ Fixed.md)	Bug	—	HXA-002 — HXA-002 (ex-ISSUE) sibling-submodule API drift
77	—	Fixed (→ Fixed.md)	Bug	—	HXA-003 — venice TestGetCase
78	—	Fixed (→ Fixed.md)	Bug	—	HXA-003 — HXA-003 (ex-ISSUE) CONST-037 model-list drift
79	—	Completed (→ Fixed.md)	Task	—	HXC-001 — CONST-052 rename PascalCase — CLOSED (→ Fixed.md)
80	—	Completed (→ Fixed.md)	Task	—	HXC-001 — HXC-001 (ex-ISSUE) rename programme — all over dirs renamed
81	—		Bug	—	HXC-002 — Round-74 residual

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			
82	—	Fixed (→ Fixed.md)	Bug	—	HXC-002 — HXC-002 (ex-ISSU FAIL cleanup
83	—	Completed (→ Fixed.md)	Task	—	HXC-002#1 — HXC-002 (ex-IS confirms clean
84	—	Fixed (→ Fixed.md)	Bug	—	HXC-002#2 — HXC-002 (ex-IS FAIL cleanup
85	High	Implemented (→ Fixed.md)	Feature	—	HXC-003 — CONST-046 i18n docs/Fixed.md)
86	High	Implemented (→ Fixed.md)	Feature	—	HXC-003 — HXC-003: CONST- text hardcoded as static string
87	—	Fixed (→ Fixed.md)	Bug	—	HXC-004 — Recovery-batch u round-193 audit)
88	—	Fixed (→ Fixed.md)	Bug	—	HXC-004 — HXC-004: recover logo + notification test-assert break)
89	—	Fixed (→ Fixed.md)	Bug	—	HXC-005 — cmd/performance_ CONST-035 simulation bluff
90	—	Fixed (→ Fixed.md)	Bug	—	HXC-005 — HXC-005: cmd/per a CONST-035 simulation bluff
91	High	Implemented (→ Fixed.md)	Feature	—	HXC-006 — HelixCode Speed Fixed.md)
92	High	Implemented (→ Fixed.md)	Feature	—	HXC-006 — HXC-006: HelixCo competitor AI CLI agents (6-p
93	—	Completed (→ Fixed.md)	Task	—	HXC-007 — Constitution §11. CLOSED (migrated to docs/Fi
94	—	Completed (→ Fixed.md)	Task	—	HXC-007 — HXC-007: Constit bump
95	—		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			HXC-008 — CONST-055 G1 go pull validation sweep — CLO
96	—	Fixed (→ Fixed.md)	Bug	—	HXC-008 — HXC-008: CONST- constitution-pull validation s
97	—	Completed (→ Fixed.md)	Task	—	HXC-009 — Owned-submodu reconciliation — CLOSED (m
98	—	Completed (→ Fixed.md)	Task	—	HXC-009 — HXC-009: Owned divergence reconciliation
99	—	Completed (→ Fixed.md)	Task	—	HXC-010 — End-to-end Kimi CLOSED (migrated to docs/Fi
100	—	Completed (→ Fixed.md)	Task	—	HXC-010 — HXC-010: End-to- verification (operator-blocke
101	—	Fixed (→ Fixed.md)	Bug	—	HXC-011 — HXC-011: helix_q “PASSED” rows for desktop-p case’s action:
102	—	Fixed (→ Fixed.md)	Bug	—	HXC-012 — HXC-012: data ra load_balancer.go backgroun
103	—	Implemented (→ Fixed.md)	Feature	—	HXC-013 — Adopt SQLite-bac (\$11.4.93/95)
104	—	Completed (→ Fixed.md)	Task	—	HXC-014 — Stress + chaos tes
105	Medium (latent: requires SetTranslator() concurrent with tr()); existing -race tests pass because SetTranslator is boot-only in practice)	Fixed (→ Fixed.md)	Bug	—	HXC-014b — Systemic unga crash (cross-package)

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
106	—	Completed (→ Fixed.md)	Task	—	HXC-015 — Cross-platform p subagent-driven §11.
107	—	Completed (→ Fixed.md)	Task	—	HXC-016 — §11.4.69–97 gove (CONST-047/§3) — CLOSED (
108	—	Completed (→ Fixed.md)	Task	—	HXC-016 — HXC-016: §11.4.6 submodules + mechanical pr
109	—	Completed (→ Fixed.md)	Task	—	HXC-017 — CodeGraph own- (§11.4.79/80) — CLOSED (→ F
110	—	Completed (→ Fixed.md)	Task	—	HXC-017 — HXC-017: CodeGr (blanket dependencies/**) + c §11.4.80
111	—	Completed (→ Fixed.md)	Task	—	HXC-018 — Obsolete status (§ tracker tooling
112	—	Completed (→ Fixed.md)	Task	—	HXC-019 — docs/qa/ end-user
113	—	Fixed (→ Fixed.md)	Bug	—	HXC-021 — HXC-021 + HXC-0 Assert(true,"...skipped") b report green while exercisin
114	—	Fixed (→ Fixed.md)	Bug	—	HXC-022 — test_bank platfor existing) — CLOSED (→ Fixed
115	—	Fixed (→ Fixed.md)	Bug	—	HXC-022 — HXC-022: test_ba compile — half-written stubs uncompileable test package n
116	—	Fixed (→ Fixed.md)	Bug	—	HXC-023 — Assert(true,...) / test_bank — CLOSED (→ Fixe
117	—	Fixed (→ Fixed.md)	Bug	—	HXC-023 — HXC-023: literal-t bluffs across the e2e test ban
118	Medium (CONST-050(B): the llm integration suite	Fixed (→ Fixed.md)	Bug	—	HXC-024 — internal/llm -tag reference deleted providers)

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
	cannot compile/run; masks integration regressions + blocks the new ollama integration stress/chaos tests from running via the normal path)				
119	—	Completed (→ Fixed.md)	Task	—	HXC-025 — Constitution §11.4.98
120	—	Completed (→ Fixed.md)	Task	—	HXC-026 — workable-items r
121	—	Completed (→ Fixed.md)	Task	—	HXC-027 — §11.4.98 live-test
122	—	Completed (→ Fixed.md)	Task	—	HXC-028 — §11.4.99 latest-so (README)
123	—	Completed (→ Fixed.md)	Task	—	HXC-029 — §11.4.98 full-auto integration/e2e/Challenge tes Fixed.md)
124	—	Completed (→ Fixed.md)	Task	—	HXC-029 — HXC-029: §11.4.98 every live/integration/e2e/Ch the-loop
125	—	Completed (→ Fixed.md)	Task	—	HXC-030 — §11.4.99 forward sweep across all operator-fac
126	—	Completed (→ Fixed.md)	Task	—	HXC-030 — HXC-030: §11.4.98 sweep across all operator-fac
127	—	Completed (→ Fixed.md)	Task	—	HXC-031 — Deferred long-tai remain) + Codex/Cline refere

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
128	—	Completed (→ Fixed.md)	Task	—	HXC-031 — HXC-031: Deferre — none remain) + Codex/Clin
129	High (breaks helix_agent go build ./...; a §11.4 PASS-bluff at the build layer — tracked source does not compile)	Fixed (→ Fixed.md)	Bug	—	HXC-032 — LLMOrchestrator markers break helix_agent b
130	—	Fixed (→ Fixed.md)	Bug	—	HXC-032 — HXC-032: LLMOr conflict markers in 5 Go files §11.4 build-layer PASS-bluff a
131	High (§11.4.79 release-blocker — AI agents querying the code-graph get NO own-org submodule symbols; index also unbuildable)	Fixed (→ Fixed.md)	Bug	—	HXC-033 — codegraph 0.9.7 u submodules dropped from the Fixed.md)
132	—	Fixed (→ Fixed.md)	Bug	—	HXC-033 — HXC-033: codegra submodules from the index + regression)
133	—	Completed (→ Fixed.md)	Task	—	HXC-034 — Cascade constitut implement CM-COVENANT-1 Fixed.md)
134	—	Completed (→ Fixed.md)	Task	—	HXC-034 — HXC-034: Cascade systematic-debugging + alwa dependency availability) into COVENANT-114-102-PROPAG
135	High (no user can register → no JWT mintable → every	Fixed (→ Fixed.md)	Bug	—	HXC-035 — POST /api/v1/auth internal_auth_failed_create authenticated flows) — CLOS

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
	authenticated API path is undrivable; blocks the positive-path coverage of all 4 HXC-029 API banks)				
136	—	Fixed (→ Fixed.md)	Bug	—	HXC-035 — HXC-035: POST /a internal_auth_failed_created authenticated flows
137	—	Fixed (→ Fixed.md)	Task	—	HXC-036 — Systemic CONST-message-ID keys because boot implemented — CLOSED (→
138	—	Fixed (→ Fixed.md)	Bug	—	HXC-036 — HXC-036: System emitted raw message-ID keys wiring was never implement
139	High	Completed (→ Fixed.md)	Task	—	HXC-037 — §11.4.103-141 + C owned submodules (verify-g
140	—	Completed (→ Fixed.md)	Task	—	HXC-037 — HXC-037: §11.4.1 backfill into 7 owned submo
141	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-038 — docs_chain G14: mismatch + stale state.json b
142	—	Fixed (→ Fixed.md)	Bug	—	HXC-038 — HXC-038: docs_ch transform-contract mismatch issues context
143	Medium	Completed (→ Fixed.md)	Task	—	HXC-039 — G7 §11.4.83 docs/ lack docs/qa// directories
144	—	Completed (→ Fixed.md)	Task	—	HXC-039 — HXC-039: G7 §11. commits lack docs/qa// direct
145	Low	Fixed (→ Fixed.md)	Bug	—	HXC-040 — CLAUDE.md §9/\$ (527 i18n/test hits) + case-ser
146	—		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			HXC-040 — HXC-040: CLAUD alarm (527 i18n/test hits) + ca
147	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-041 — helixqa standalo http) drives http: banks vs liv
148	—	Implemented (→ Fixed.md)	Feature	—	HXC-041 — HXC-041: helixqa (helixqa http) drives http: ba
149	Medium	Completed (→ Fixed.md)	Task	—	HXC-042 — CONST-050(B) ch scripts in debate_orchestrato ux)
150	—	Completed (→ Fixed.md)	Task	—	HXC-042 — HXC-042: CONST- challenge scripts in debate_o scaling/ui/ux)
151	High	Fixed (→ Fixed.md)	Bug	—	HXC-043 — auth Login nil-DB graceful no-DB operation bu
152	—	Fixed (→ Fixed.md)	Bug	—	HXC-043 — HXC-043: auth Lo advertises graceful no-DB op dereferences nil s.db
153	Medium	Obsolete (→ Fixed.md)	Bug	—	HXC-044 — internal/cognee: sentinel instead of parsed GF
154	—	Obsolete (→ Fixed.md)	Bug	—	HXC-044 — HXC-044: interna returns -1 sentinel instead of
155	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-045 — internal/hooks: c duration unset (should alway
156	—	Fixed (→ Fixed.md)	Bug	—	HXC-045 — HXC-045: interna leaves duration unset (shoul
157	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-046 — internal/memory under fast back-to-back calls
158	—	Fixed (→ Fixed.md)	Bug	—	HXC-046 — HXC-046: interna unique under fast back-to-ba collision)
159	Low	Completed (→ Fixed.md)	Task	—	HXC-047 — internal/redis Tes with no SKIP-OK guard (\$11. Redis
160	—		Task	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Completed (→ Fixed.md)			HXC-047 — HXC-047: internal live-Redis with no SKIP-OK g contains literal Redis
161	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-048 — helixcode-system for the non-auth server surf providers + negatives)
162	—	Implemented (→ Fixed.md)	Feature	—	HXC-048 — HXC-048: helixco http cases for the non-auth s status/llm-providers + negati
163	Low	Fixed (→ Fixed.md)	Bug	—	HXC-049 — doc_processor Te ‘Upstreams’ but canonical di drift, deterministic FAIL)
164	—	Fixed (→ Fixed.md)	Bug	—	HXC-049 — HXC-049: doc_pro capital ‘Upstreams’ but cano case drift, deterministic FAIL
165	Low	Completed (→ Fixed.md)	Task	—	HXC-050 — event_bus NATS o markers required by the no-s
166	—	Completed (→ Fixed.md)	Task	—	HXC-050 — HXC-050: event_b SKIP-OK markers required b
167	Low	Fixed (→ Fixed.md)	Bug	—	HXC-051 — helix_llm + helix non-existent ../../vasic-digital layout)
168	—	Fixed (→ Fixed.md)	Bug	—	HXC-051 — HXC-051: helix_ll point to non-existent ../../vasi dependency-layout)
169	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-052 — background_task paths
170	—	Fixed (→ Fixed.md)	Bug	—	HXC-052 — HXC-052: backgro replace paths
171	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-053 — conversation go.r Messaging
172	—	Fixed (→ Fixed.md)	Bug	—	HXC-053 — HXC-053: convers replace path ../Messaging
173	Low	Fixed (→ Fixed.md)	Bug	—	HXC-054 — leak_detector par

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
174	—	Fixed (→ Fixed.md)	Bug	—	HXC-054 — HXC-054: leak_determinism
175	Low	Fixed (→ Fixed.md)	Bug	—	HXC-055 — formatters brittle go build
176	—	Fixed (→ Fixed.md)	Bug	—	HXC-055 — HXC-055: formatter fixtures break go build
177	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-056 — 7 submodules: C PliniusCommon (dir is pliniu
178	—	Fixed (→ Fixed.md)	Bug	—	HXC-056 — HXC-056: 7 submodules PliniusCommon (dir is pliniu
179	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-057 — recovery go.mod digital.vasic.concurrency (pk
180	—	Fixed (→ Fixed.md)	Bug	—	HXC-057 — HXC-057: recovery digital.vasic.concurrency (pk
181	Low	Fixed (→ Fixed.md)	Bug	—	HXC-058 — helix_agent go build continue test fixture (quaran
182	—	Fixed (→ Fixed.md)	Bug	—	HXC-058 — HXC-058: helix_agent cli_agents/continue test fixture
183	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-059 — debate_orchestra child process tree on non-Lin
184	—	Fixed (→ Fixed.md)	Bug	—	HXC-059 — HXC-059: debate_orchestra to kill child process tree on n
185	Low	Fixed (→ Fixed.md)	Bug	—	HXC-060 — debate_orchestra cancel not called on all retur
186	—	Fixed (→ Fixed.md)	Bug	—	HXC-060 — HXC-060: debate_orchestra context cancel not called on
187	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-061 — helix_agent legacy stale 2-arg signature (won't c
188	—	Fixed (→ Fixed.md)	Bug	—	HXC-061 — HXC-061: helix_agent memory.GetRelevant with st
189	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-062 — helix_specifier pl lock-copy, concurrency haza
190	—	Fixed (→ Fixed.md)	Bug	—	HXC-062 — HXC-062: helix_specifier value (vet lock-copy, concurr
191	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-063 — panoptic StartReco after early return nil — reco

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
192	—	Fixed (→ Fixed.md)	Bug	—	HXC-063 — HXC-063: panopt bootstrap after early return
193	Low	Fixed (→ Fixed.md)	Bug	—	HXC-064 — cognee AMD-GPU smi fake subprocess signal-k
194	—	Fixed (→ Fixed.md)	Bug	—	HXC-064 — HXC-064: cognee load (rocm-smi fake subproc
195	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-065 — cache/pkg/postgr (expires_at clock/timezone sl
196	—	Fixed (→ Fixed.md)	Bug	—	HXC-065 — HXC-065: cache/p immediate Get (expires_at cl
197	Low	Fixed (→ Fixed.md)	Bug	—	HXC-066 — inner internal/da localhost:5433/helix_test, nev
198	—	Fixed (→ Fixed.md)	Bug	—	HXC-066 — HXC-066: inner in localhost:5433/helix_test, nev
199	Low	Fixed (→ Fixed.md)	Bug	—	HXC-067 — inner internal/re (default :6379) not HELIX_RE
200	—	Fixed (→ Fixed.md)	Bug	—	HXC-067 — HXC-067: inner in TEST_REDIS_HOST/PORT (de
201	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-068 — speckit debate ac
202	—	Implemented (→ Fixed.md)	Feature	—	HXC-068 — HXC-068: speckit flow
203	High	Implemented (→ Fixed.md)	Feature	—	HXC-069 — HelixMemory de fallback
204	—	Implemented (→ Fixed.md)	Feature	—	HXC-069 — HXC-069: HelixM graceful fallback
205	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-070 — HelixMemory pe failure
206	—	Fixed (→ Fixed.md)	Bug	—	HXC-070 — HXC-070: HelixM success on failure
207	Medium		Task	—	HXC-071 — Web LLM handle

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Completed (→ Fixed.md)			
208	—	Completed (→ Fixed.md)	Task	—	HXC-071 — HXC-071: Web LL stream
209	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-072 — CLI /undo and /di substrate
210	—	Implemented (→ Fixed.md)	Feature	—	HXC-072 — HXC-072: CLI /un substrate
211	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-073 — The CLI keeps an makes so users can review a established that autocommit
212	—	Implemented (→ Fixed.md)	Feature	—	HXC-073 — HXC-073: Autoco
213	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-074 — Mobile gomobile
214	—	Implemented (→ Fixed.md)	Feature	—	HXC-074 — HXC-074: Mobile LLM calls
215	Low	Completed (→ Fixed.md)	Task	—	HXC-075 — Phase-1 CLI-Ager state
216	—	Completed (→ Fixed.md)	Task	—	HXC-075 — HXC-075: Phase-1 delivered state
217	High	Implemented (→ Fixed.md)	Feature	—	HXC-076 — Web /llm/generat (partial — e2e pending)
218	—	Implemented (→ Fixed.md)	Feature	—	HXC-076 — HXC-076: Web /ll frontend (partial — e2e pend
219	Low		Feature	—	HXC-077 — T1.5 context-win

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			
220	—	Implemented (→ Fixed.md)	Feature	—	HXC-077 — HXC-077: T1.5 co
221	Medium	Completed (→ Fixed.md)	Task	—	HXC-078 — T1.6 SKILL.md pr
222	—	Completed (→ Fixed.md)	Task	—	HXC-078 — HXC-078: T1.6 SK
223	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-079 — debate_orchestra
224	—	Fixed (→ Fixed.md)	Bug	—	HXC-079 — HXC-079: debate_ i18n key
225	High	Fixed (→ Fixed.md)	Bug	—	HXC-080 — /debate and /spee
226	—	Fixed (→ Fixed.md)	Bug	—	HXC-080 — HXC-080: /debate agent vs 2-min
227	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-081 — helix_specifier sp verb mismatch
228	—	Fixed (→ Fixed.md)	Bug	—	HXC-081 — HXC-081: helix_sp format-verb mismatch
229	High	Fixed (→ Fixed.md)	Bug	—	HXC-082 — performance opt sleep and return Success tru
230	—	Fixed (→ Fixed.md)	Bug	—	HXC-082 — HXC-082: perform methods sleep and return Su
231	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-083 — production_deple validation and strategy differ
232	—	Fixed (→ Fixed.md)	Bug	—	HXC-083 — HXC-083: produc server-validation and strateg
233	High	Fixed (→ Fixed.md)	Bug	—	HXC-084 — challenge scripts on macOS BSD grep
234	—	Fixed (→ Fixed.md)	Bug	—	HXC-084 — HXC-084: challen — breaks on macOS BSD gre

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
235	High	Fixed (→ Fixed.md)	Bug	—	HXC-085 — 14 LLM provider ignoring injected baseURL
236	—	Fixed (→ Fixed.md)	Bug	—	HXC-085 — HXC-085: 14 LLM production URL ignoring injected
237	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-086 — SSE broker client connect
238	—	Fixed (→ Fixed.md)	Bug	—	HXC-086 — HXC-086: SSE broker concurrent connect
239	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-087 — skill_registry random identical chars and colliding
240	—	Fixed (→ Fixed.md)	Bug	—	HXC-087 — HXC-087: skill_registry produces identical chars and
241	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-088 — llm_orchestrator cmd.WaitDelay unset
242	—	Fixed (→ Fixed.md)	Bug	—	HXC-088 — HXC-088: llm_orchestrator cmd.WaitDelay unset
243	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-089 — panoptic web Element frames
244	—	Fixed (→ Fixed.md)	Bug	—	HXC-089 — HXC-089: panoptic recorder zero-frames
245	Low	Fixed (→ Fixed.md)	Bug	—	HXC-090 — panoptic tracks timer (CONST-053 hygiene)
246	—	Fixed (→ Fixed.md)	Bug	—	HXC-090 — HXC-090: panoptic timer (CONST-053 hygiene)
247	Low	Fixed (→ Fixed.md)	Bug	—	HXC-091 — containers custom resolution flake)
248	—	Fixed (→ Fixed.md)	Bug	—	HXC-091 — HXC-091: containers (timer-resolution flake)
249	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-092 — debate_orchestrator models on multi-round /spec
250	—	Fixed (→ Fixed.md)	Bug	—	HXC-092 — HXC-092: debate_orchestrator capable models on multi-round
251	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-093 — helix_code module + private transitive blocking
252	—	Fixed (→ Fixed.md)	Bug	—	HXC-093 — HXC-093: helix_code requires + private transitive

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
253	High	Implemented (→ Fixed.md)	Feature	—	HXC-094 — F12 workspace cl safety net
254	—	Implemented (→ Fixed.md)	Feature	—	HXC-094 — HXC-094: F12 wo undo safety net
255	High	Fixed (→ Fixed.md)	Bug	—	HXC-095 — CLI binary gener local ollama
256	—	Fixed (→ Fixed.md)	Bug	—	HXC-095 — HXC-095: CLI bin against live local ollama
257	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-096 — desktop nogui pr mismatch in status/help
258	—	Fixed (→ Fixed.md)	Bug	—	HXC-096 — HXC-096: desktop format mismatch in status/h
259	High	Fixed (→ Fixed.md)	Bug	—	HXC-097 — SYSTEMIC: stand database never wire i18n Tra
260	—	Fixed (→ Fixed.md)	Bug	—	HXC-097 — HXC-097: SYSTEM internal/database never wire
261	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-098 — out-of-box config client status/system comman
262	—	Fixed (→ Fixed.md)	Bug	—	HXC-098 — HXC-098: out-of-k — blocks client status/system
263	—	Completed (→ Fixed.md)	Task	—	HXC-099 — Systemic i18n rav regression-free, with default
264	—	Completed (→ Fixed.md)	Task	—	HXC-099 — HXC-099: System corrected, regression-free, w
265	—	Completed (→ Fixed.md)	Task	—	HXC-100 — Resync docs/CON the 32k-token line-1 header (
266	—	Completed (→ Fixed.md)	Task	—	HXC-100 — HXC-100: Resync de-bloat the 32k-token line-1 hygiene)
267	—	Fixed (→ Fixed.md)	Bug	—	HXC-101 — security/security network dependency + nil-de binary

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
268	—	Fixed (→ Fixed.md)	Bug	—	HXC-101 — HXC-101: security external-network dependence test binary
269	—	Fixed (→ Fixed.md)	Bug	—	HXC-102 — harmony_os mail ('Goodbye!', 'Error: %v') bypa
270	—	Fixed (→ Fixed.md)	Bug	—	HXC-102 — HXC-102: harmon ('Goodbye!', 'Error: %v') bypa
271	—	Completed (→ Fixed.md)	Task	—	HXC-103 — Web-client runtime LLM provider round-trip for (CONTINUATION honest gap)
272	—	Completed (→ Fixed.md)	Task	—	HXC-103 — HXC-103: Web-cli -> server -> LLM provider ro (CONTINUATION honest gap)
273	—	Fixed (→ Fixed.md)	Bug	—	HXC-104 — streamLLM /api/ never closed, [DONE] never c
274	—	Fixed (→ Fixed.md)	Bug	—	HXC-104 — HXC-104: stream chunkChan never closed, [DO by web e2e)
275	—	Completed (→ Fixed.md)	Task	—	HXC-105 — Runtime e2e for real spec output via live prov
276	—	Completed (→ Fixed.md)	Task	—	HXC-105 — HXC-105: Runtime server -> real spec output via
277	—	Completed (→ Fixed.md)	Task	—	HXC-106 — helix_agent dura fallback is NOT disk-durable honest gap)
278	—	Completed (→ Fixed.md)	Task	—	HXC-106 — HXC-106: helix_a memory fallback is NOT disk (CONTINUATION honest gap)
279	—	Completed (→ Fixed.md)	Task	—	HXC-107 — Feature Status do per-feature inventory across cli_agents, docs_chain-synce
280	—	Completed (→ Fixed.md)	Task	—	HXC-108 — Video-QA progra strongest models + ensemble analyze + fix
281	—		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			HXC-109 — Mobile apps are : AndroidManifest, iOS has no recordable)
282	—	Fixed (→ Fixed.md)	Bug	—	HXC-109 — HXC-109: Mobile build.gradle/AndroidManifes not recordable)
283	—	Completed (→ Fixed.md)	Task	—	HXC-110 — Extend container (operator-directed Apple-sup
284	—	Completed (→ Fixed.md)	Task	—	HXC-110 — HXC-110: Extend simulators (operator-directe
285	—	Fixed (→ Fixed.md)	Bug	—	HXC-111 — Desktop GUI show _activity_title) — CONST-046
286	—	Fixed (→ Fixed.md)	Bug	—	HXC-111 — HXC-111: Desktop (desktop_dashboard_header
287	—	Completed (→ Fixed.md)	Task	—	HXC-112 — Desktop GUI feat osascript synthetic clicks — n LLM-chat in-GUI
288	—	Fixed (→ Fixed.md)	Bug	—	HXC-113 — MCP tool names compatible providers (DeepS chat with MCP enabled
289	—	Fixed (→ Fixed.md)	Bug	—	HXC-113 — HXC-113: MCP to compatible providers (DeepS chat with MCP enabled
290	Critical (production/ release blocker — unauthenticated real, paid LLM-provider generation, reachable on every interface per every shipped config's	Fixed (→ Fixed.md)	Bug	—	HXC-114 — Wire facade (/v1/ authentication — unauthent reachable on 0.0.0.0

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
291	High	Fixed (→ Fixed.md)	Bug	—	HXC-115 — The automated c hardcoded user-facing text s paths tied to one specific ma location those paths no longer as a brand-new violation and governance safety-net every stores the known-good list us check works anywhere. This developer and automated ru
					HXC-116 — The multi-track c command-line tool both dire exist in the repository. Anyon development tracks has no a with the shared storage drive covering the track layout, ho precautions. Operators can t documented steps.
					HXC-117 — Governance rule capability a model supports rather than hardcoded. Toda supports embeddings; the ot verifier-sourced but are not cannot truthfully tell users w work adds these capability fi product read them from ther of-truth capability informati
292	Medium	Completed (→ Fixed.md)	Task	—	
293	High	Fixed (→ Fixed.md)	Bug	—	HXC-118 — A dedicated Retr maintained as its own reusal import or use it anywhere. A (answering using retrieved c to end users despite the code RAG module into the applica exposes its capability flag. Us answers instead of an orpha
294	High	Implemented (→ Fixed.md)	Feature	—	HXC-119 — Governance rule among required capabilities, anywhere in the codebase. A
295	High	Implemented (→ Fixed.md)	Feature	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
296	Medium	Fixed (→ Fixed.md)	Bug	—	connectivity currently cannot support real ACP support, or, if it provides with cited evidence. The platform or hold an honest, evidenced fix. HXC-120 — A safety test for the browser requests are answered by the website to call the API. The safety test has an explicit list of trusted sites, so the expectation. The fix updates the list of sites allowed, others remain. The test suite now protects the insecure one.
297	Medium	Completed (→ Fixed.md)	Task	—	HXC-121 — The code connecting Together AI model services so a change could silently break the client code against a simulated request, the parsed reply, and become protected against silent
298	Medium	Completed (→ Fixed.md)	Task	—	HXC-122 — Two categories of automation, skip most of the server or special environment. These areas are largely unverified. The work provides a documented infrastructure so they actually and automation behavior that is merely scaffolded.
299	Low	Completed (→ Fixed.md)	Task	—	HXC-123 — The command-line automated tests covering its real scan produces wrong results. core scanning and reporting protected against silent break
300	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-124 — One automated workflow server workflows has a documented token needed to finish the workflow does not meet the fully-automated work provides an automated workflow the workflow runs unattended automated and re-runnable.

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
301	Low	Completed (→ Fixed.md)	Task	—	HXC-125 — A large set of internal tests that run as part of an ordinary test run never catch a signal is absent from routine tests, so this is a visibility gap, not a bug. A standard test command or a status is always visible. Every test has coverage.
302	Medium	Completed (→ Fixed.md)	Task	—	HXC-126 — Eleven work items that track issues document and are missing. The two views disagree about the status. Work regenerates the tracker so finished items appear only in the tracker. Trackers then accurately reflect the status.
303	Low	Completed (→ Fixed.md)	Task	—	HXC-127 — When an item is retired, the recorded reason, date, and status are missing. These details are completely essential for the item. This leaves retirements incomplete. The required justification is missing. A retired item carries an audit trail.
304	Low	Completed (→ Fixed.md)	Task	—	HXC-128 — Thirty-six tracked items that have a minimum length needed to capture the essence. Cannot understand them without context. Into clear plain-language descriptions. Why it matters. Every item that is tracked by developers and stakeholders.
305	Low	Completed (→ Fixed.md)	Task	—	HXC-129 — Seventy-nine finished items that so risk-ordered validation and analysis. The work backfills an appropriate level of content and impact. Risk-based analysis correctly across the full item set.
306	Medium	Completed (→ Fixed.md)	Task	—	HXC-130 — A full build fails on a mobile graphical apps need a build that are neither installed nor built. Build error with no guidance. Packages required, the common build path used for graphics build path used for graphics. Anyone can then build the project without surprise failures.
307	Medium		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Obsolete (→ Fixed.md)			HXC-131 — The client that ta completing its login and cach endpoint is never called and calls would fail. This means authenticate reliably. The wo flow and prove it with the ex access to Cognee-backed mer
308	Medium	Completed (→ Fixed.md)	Task	—	HXC-132 — The full-infrastru server container because its does not exist, and many me because they look for a serve override it. As a result a who server. The work is to fix the URL configurable so those te coverage of server-dependen
309	Low	Fixed (→ Fixed.md)	Bug	—	HXC-133 — One Azure-provi being present in the environ test setup the test's assumpti fragile and can give misleadin The work is to make the test the sibling test already fixed. regardless of how it is run.
310	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-134 — The central mode numeric value, while HelixC that can break how verified is to align the two so the id is identity keeps verification, li
311	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-135 — HelixCode is now indicators (tool protocols, co the central verifier, but the v those fields, so the flags alwa the verifier publish these cap users see accurate per-mode
312	Medium	Completed (→ Fixed.md)	Task	—	HXC-136 — Several mandate service, scaling, stress and ch not exercised in the latest re is unconfirmed. The work is infrastructure and capture p

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
313	Medium	Completed (→ Fixed.md)	Task	—	promised full test-type coverage under load and adverse conditions. HXC-137 — The project dependencies health check of all of them (dependencies tests) did not finish in the latest health sweep and record the state of the whole codebase, not just the dependencies.
314	Low	Completed (→ Fixed.md)	Task	—	HXC-138 — The end-to-end scenarios (a missing option was not be executed against a live server) complete user journeys work under real challenges, capturing the real world headline user workflows functionality.
315	High	Fixed (→ Fixed.md)	Bug	—	HXC-139 — A vendored copy of the Continue project) includes a dependency that does not exist, and because that file was swept into the helix_agent module checks for the whole module instead of the agent module. The work is to ensure they are not compiled as part of the module marker). Developers are aware of this.
316	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-140 — The quality-assurance module containing a lock (a mutex) is not thread-safe flags as unsafe and can cause a race condition that loads real test banks is failing with a value by reference (pointer) error in the failing test-bank test. This was fixed in its tests green.
317	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-141 — The MCP module returns an error when asked to stop a container that exist, instead of returning clear status a safe no-op. The work is to gracefully stop a container is handled gracefully before-start and missing-container errors.
318	High	Fixed (→ Fixed.md)	Bug	—	HXC-142 — The automation-internal mandated test type cannot execute during the 2026-07-12 real-instrumentation (isRateLimitError/contains dependencies files) and deeper API drift with the

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
319	High	Fixed (→ Fixed.md)	Bug	—	and NewProviderManager w package. The work is to reco provider API and remove the runs against real infrastru infra_retest_20260712_hxc12
320	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-143 — The e2e-tagged to getEnvOrDefault is declared mandated test type cannot ex declaration (consolidate to a compiles and can run end-to the 2026-07-12 real-infra rete infra_retest_20260712_hxc12
321	Low	Fixed (→ Fixed.md)	Bug	—	HXC-144 — Under the sustain running server, the goroutin tolerance of 4, signalling a go the server is hammered. Left server stability under load. T (likely an unclosed channel, fix it so the count stays withi infra_retest_20260712_hxc12
322	Medium	Fixed (→ Fixed.md)	Task	—	HXC-145 — During the real-i failed 2 of 5 because the mod rejected by the live Xiaomi A stale or wrong. Users selectin get errors. The work is to det (from the provider or the ver configuration so Xiaomi requ infra_retest_20260712_hxc12
323	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-146 — The e2e challeng (cli, rest, tui, websocket) but server's real HTTP API durin runner's own logic rather th documentation-versus-imple proof. The work is to wire th call the running server's HTT facing endpoints work. Disco docs/qa/infra_retest_2026071
					HXC-147 — Running the (nov the live OpenRouter API, Tes

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
324	Low	Fixed (→ Fixed.md)	Task	—	Provider_OpenRouter BasicC dereference: the configured rejected and the code path is the response. Users of the Op would hit the same crash. The id (sourced from the verifier nil-check so a rejected model. NOTE this environment has spend real money; guard/ski HXC-148 — HXC-118 wired R native server generate and s compatible and Anthropic-co completions and /v1/messag those compatibility surfaces it is enabled. The work is to a those facade handlers so RAO surface. This is a smaller sec fixed. Found during HXC-118 HXC-149 — The main reposit submodule gitlinks at pre-re HelixDevelopment/, <i>depende helix_qa/panoptic/security</i>) v historical path-rename to the submodule status and git sub submodule mapping found i maintenance script that wall work is to remove ALL stale the submodule set is consiste tooling completes. This is a g Found by the 2026-07-12 rele blocks release automation. HXC-150 — The load/DDoS te TEST_PG_* and TEST_REDIS_ Postgres and Redis, but the p HELIX_DATABASE_* and HEL the container credentials. So workflow the suite falsely SK ran once the correct credent 2026-07-12 retest). The work
325	Medium	Fixed (→ Fixed.md)	Bug	—	
326	Low	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					with .env.full-test so load/DD harness only.
327	—	Fixed (→ Fixed.md)	Bug	—	HXL-001 — HelixLLM intern absolute path
328	—	Fixed (→ Fixed.md)	Bug	—	HXL-001 — HXL-001 (ex-ISSU path
329	—	Fixed (→ Fixed.md)	Bug	—	HXL-002 — HelixLLM intern returns 500
330	—	Fixed (→ Fixed.md)	Bug	—	HXL-002 — HXL-002 (ex-ISSU
331	—	Fixed (→ Fixed.md)	Bug	—	HXQ-001 — helix_qa intermi sensitive)
332	—	Fixed (→ Fixed.md)	Bug	—	HXQ-001 — HXQ-001 (ex-ISSU flake (host-load-sensitive)
333	—	Fixed (→ Fixed.md)	Bug	—	HXQ-002 — HXQ-002: helix_c drift blocks helix_agent test
334	—	Fixed (→ Fixed.md)	Bug	—	HXV-001 — HXV-001: LLMsV integration + verification/sco
335	—	Fixed (→ Fixed.md)	Bug	—	HXV-002 — LLMsVerifier ver failures
336	—	Fixed (→ Fixed.md)	Bug	—	HXV-002 — HXV-002: LLMsV test failures
337	—	Fixed (→ Fixed.md)	Bug	—	HXV-003 — HXV-003: LLMsV is a CONST-050(A) production
338	—	Fixed (→ Fixed.md)	Bug	—	OPS-001 — OPS-001: LLMOps failures
339	—	Fixed (→ Fixed.md)	Bug	—	PAN-001 — panoptic appendJ bytes (TestResult.MarshalJSO
340	—	Fixed (→ Fixed.md)	Bug	—	PAN-001 — PAN-001: panopt UTF-8 runes to bytes (TestRes
341	—	Completed (→ Fixed.md)	Task	—	VEN-001 — VisionEngine hel CLOSED (→ Fixed.md)
342	—	Completed (→ Fixed.md)	Task	—	VEN-001 — VEN-001 (ex-ISSU (was misconfigured, not mis

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
343	—	Fixed (→ Fixed.md)	Bug	—	VEN-002 — VEN-002 (ex-ISSU fork lineage divergent at SHA
344	—	Fixed (→ Fixed.md)	Bug	—	VEN-002#1 — VEN-002 (ex-IS fork lineage divergent at SHA