

Fixed_Summary

Fixed_Summary

Closed workable items (current_location = Fixed), regenerated from the SQLite single-source-of-truth (§11.4.53).

Counts by Type × Status

Type	Status	Count
Bug	Fixed (→ Fixed.md)	168
Bug	Obsolete (→ Fixed.md)	3
Feature	Implemented (→ Fixed.md)	95
Task	Completed (→ Fixed.md)	81
Task	Fixed (→ Fixed.md)	3
TOTAL		350

Items

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
1	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19 — CONST-046 i18n design; Option D (nicksnyder/go-i
2	High	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#1 — pkg/i18n core Bundle/Localizer + sentinel error
3	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#10 — This task ad texts shown in the command-line those brief descriptions can even instead of being locked to English
4	Medium	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#11 — challenges/p evaluators.go migration

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
5	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#12 — challenges/p challenge_recorded_ai_testgen.go
6	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#13 — challenges/p migration
7	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#14 — challenges/p user-facing migration
8	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#15 — challenges/p challenge_recorded_mobile.go × 7
9	—	Completed (→ Fixed.md)	Task	—	FIX-2026-05-19#16 — CONST-046 . doc
10	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#17 — This task ad the project's tracking document in PDF files, using standard docume for team members and stakehold needing to open raw text files.
11	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#18 — helix_code/c
12	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#19 — This task be (translation) support to the helix_ component, so any text it shows t other languages instead of only E
13	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#2 — CONST-046 a scan 57,345 violations across 21,9
14	—	Completed (→ Fixed.md)	Task	—	FIX-2026-05-19#20 — CONST-052 . (HXC-001 plan, ex-ISSUE-005)
15	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#21 — This task sta the LLMOrchestrator component,

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					several different AI language models. All error messages were converted in
16	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#22 — This task be line text shown by the LLMsVerification model providers) into a translatable multiple languages. Only a small tool were converted in this first p
17	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#23 — This task sta HelixSpecifier tool so that its user languages other than English.
18	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#24 — This task sta Storage component of the system, retrieving data, so its messages ca languages.
19	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#25 — This task sta LLMOps component, which mana language models the system relie shown in multiple languages.
20	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#26 — This task sta VectorDB component, which is th specialized AI-related data, so its multiple languages.
21	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#27 — This task sta Observability component, the par health and performance, so its m multiple languages.
22	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#28 — This task ad module, the part of the system th hardcoded English error and stat translatable format, fully complet left over.
23	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#29 — This task ad component, converting five hardc translatable format so the messag different languages for users.
24	Medium		Feature	—	FIX-2026-05-19#3 — This task bui individual sub-component of the

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			system, including a working example in Serbian. This lays the groundwork for remaining user-facing text across
25	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#30 — This task adds a Middleware component, converting messages about authentication and status to a translatable format.
26	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#31 — This task adds a component, the part of the system that is converting five hardcoded messages to a translatable format and sandboxing into a translatable format.
27	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#32 — This task adds a component, which handles live, real-time data, converting five hardcoded connection messages to a translatable format.
28	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#33 — This task adds groundwork to the Watcher component, which handles file and event changes. This was a component's outward labels are indirectly read.
29	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#34 — This task starts a conversation component, which interacts with users, so its messages can evolve.
30	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#35 — This task adds a component, the part of the system that is converting nine hardcoded status messages to a translatable format and reducing the number of messages in that area from 73 to 64.
31	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#36 — This task adds a component's privilege-check feature, warning and description messages, and a reduction in the untranslated messages.
32	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#37 — helix_code/round 24)
33	Low		Feature	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			FIX-2026-05-19#38 — This task sta AutoTemp component so its mess languages.
34	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#39 — This task sta Auth (login and authentication) c be shown in multiple languages.
35	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#4 — This task con templates used by the SelfImprov asking the AI model to review and translatable format.
36	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#40 — helix_code/c 4 round 27)
37	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#41 — This task ad groundwork, including 36 transla PliniusCommon library, so that ar and can safely support many peo
38	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#42 — helix_code/a migration (Phase 4 round 30)
39	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#43 — helix_code/a 29)
40	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#44 — helix_code/a (Phase 4 round 31)
41	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#45 — helix_code/a (Phase 4 round 32)
42	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#46 — helix_code/a migration (Phase 4 round 33)
43	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#47 — helix_code/c round 34)
44	Low		Feature	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			FIX-2026-05-19#48 — helix_code/c round 35)
45	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#49 — helix_code/c round 36)
46	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#5 — This task con messages in the HelixLLM tool in small new capability that other p same kind of translation work.
47	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#50 — helix_code/c migration (Phase 4 round 37)
48	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#51 — helix_code/c migration (Phase 4 round 38)
49	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#52 — helix_code/i 4 round 39)
50	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#53 — helix_code/i 4 round 40)
51	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#54 — helix_code/i round 41)
52	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#55 — helix_code/i 4 round 42)
53	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#56 — helix_code/i round 43)
54	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#57 — helix_code/i round 44)
55	Low		Feature	—	FIX-2026-05-19#58 — helix_code/i round 45)

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			
56	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#59 — helix_code/i round 47)
57	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#6 — This task con shown in the command-line inter into a translatable format, so user headers.
58	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#60 — helix_code/i (Phase 4 round 46)
59	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#61 — helix_code/i 48)
60	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#62 — helix_code/i 49)
61	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#63 — helix_code/i 50)
62	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#64 — helix_code/i round 51)
63	—	Completed (→ Fixed.md)	Task	—	FIX-2026-05-19#65 — Round 74-87 round-74 FAILs closed (helix_qa+panoptic+LLMsVerifier)
64	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#66 — This task ad release testing script that lets it sk local setup, such as a missing tool genuine problem in the code. This blocked by environment issues on
65	—	Completed (→ Fixed.md)	Task	—	FIX-2026-05-19#67 — This task ch project to confirm their names fo rules and that every reference to

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					finding and correcting three sub-drifted out of sync.
66	—	Fixed (→ Fixed.md)	Bug	—	FIX-2026-05-19#68 — challenges g containers
67	High	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#69 — LLMOrches opencode/claudecode/qwencode
68	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#7 — DocProcessor runCLI(); 6 tests + mutation; Upst
69	High	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#70 — 4-vendor GF (NVIDIA+AMD+Apple+Intel)
70	High	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#71 — This task ma different AI-model providers the cloud AI services, correctly repor something goes wrong, instead of error message.
71	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#8 — This task con across the Planning component, v the VisionEngine component, wh format. Two additional issues we for later attention.
72	Low	Implemented (→ Fixed.md)	Feature	—	FIX-2026-05-19#9 — This task bui codebase for any newly added ha translation system, and blocks the recorded baseline of roughly 55,0 migrated over time.
73	—	Fixed (→ Fixed.md)	Bug	—	HXA-001 — helix_agent handler t
74	—	Fixed (→ Fixed.md)	Bug	—	HXA-001 — HXA-001 (ex-ISSUE-00
75	—	Fixed (→ Fixed.md)	Bug	—	HXA-002 — helix_agent debate/ll
76	—	Fixed (→ Fixed.md)	Bug	—	HXA-002 — HXA-002 (ex-ISSUE-01 sibling-submodule API drift

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
77	—	Fixed (→ Fixed.md)	Bug	—	HXA-003 — venice TestGetCapal
78	—	Fixed (→ Fixed.md)	Bug	—	HXA-003 — HXA-003 (ex-ISSUE-01 CONST-037 model-list drift
79	—	Completed (→ Fixed.md)	Task	—	HXC-001 — CONST-052 rename pr PascalCase — CLOSED (→ Fixed.m
80	—	Completed (→ Fixed.md)	Task	—	HXC-001 — HXC-001 (ex-ISSUE-00 rename programme — all owned Upstreams/ dirs renamed
81	—	Fixed (→ Fixed.md)	Bug	—	HXC-002 — Round-74 residual LO
82	—	Fixed (→ Fixed.md)	Bug	—	HXC-002 — HXC-002 (ex-ISSUE-00 FAIL cleanup
83	—	Completed (→ Fixed.md)	Task	—	HXC-002#1 — HXC-002 (ex-ISSUE- confirms clean
84	—	Fixed (→ Fixed.md)	Bug	—	HXC-002#2 — HXC-002 (ex-ISSUE- FAIL cleanup
85	High	Implemented (→ Fixed.md)	Feature	—	HXC-003 — CONST-046 i18n migr docs/Fixed.md)
86	High	Implemented (→ Fixed.md)	Feature	—	HXC-003 — HXC-003: CONST-046 i text hardcoded as static string lite
87	—	Fixed (→ Fixed.md)	Bug	—	HXC-004 — Recovery-batch under round-193 audit)
88	—	Fixed (→ Fixed.md)	Bug	—	HXC-004 — HXC-004: recovery-ba logo + notification test-assertion c break)
89	—	Fixed (→ Fixed.md)	Bug	—	HXC-005 — cmd/performance_o CONST-035 simulation bluff
90	—	Fixed (→ Fixed.md)	Bug	—	HXC-005 — HXC-005: cmd/perfor main.go is a CONST-035 simulati

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
91	High	Implemented (→ Fixed.md)	Feature	—	HXC-006 — HelixCode Speed Prog Fixed.md)
92	High	Implemented (→ Fixed.md)	Feature	—	HXC-006 — HXC-006: HelixCode S competitor AI CLI agents (6-phase
93	—	Completed (→ Fixed.md)	Task	—	HXC-007 — Constitution §11.4.68/ CLOSED (migrated to docs/Fixed.m
94	—	Completed (→ Fixed.md)	Task	—	HXC-007 — HXC-007: Constitution bump
95	—	Fixed (→ Fixed.md)	Bug	—	HXC-008 — CONST-055 G1 govern pull validation sweep — CLOSED
96	—	Fixed (→ Fixed.md)	Bug	—	HXC-008 — HXC-008: CONST-055 c constitution-pull validation sweep
97	—	Completed (→ Fixed.md)	Task	—	HXC-009 — Owned-submodule Gi reconciliation — CLOSED (migrat
98	—	Completed (→ Fixed.md)	Task	—	HXC-009 — HXC-009: Owned-subr divergence reconciliation
99	—	Completed (→ Fixed.md)	Task	—	HXC-010 — End-to-end Kimi CLI + CLOSED (migrated to docs/Fixed.m
100	—	Completed (→ Fixed.md)	Task	—	HXC-010 — HXC-010: End-to-end l verification (operator-blocked on
101	—	Fixed (→ Fixed.md)	Bug	—	HXC-011 — HXC-011: helix_qa run “PASSED” rows for desktop-platfo case’s action:
102	—	Fixed (→ Fixed.md)	Bug	—	HXC-012 — HXC-012: data race in load_balancer.go background
103	—		Feature	—	HXC-013 — Adopt SQLite-backed (§11.4.93/95)

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			
104	—	Completed (→ Fixed.md)	Task	—	HXC-014 — Stress + chaos test cov
105	Medium (latent: requires SetTranslator() concurrent with tr()); existing -race tests pass because SetTranslator is boot-only in practice)	Fixed (→ Fixed.md)	Bug	—	HXC-014b — Systemic unguarded crash (cross-package)
106	—	Completed (→ Fixed.md)	Task	—	HXC-015 — Cross-platform parity subagent-driven §11.
107	—	Completed (→ Fixed.md)	Task	—	HXC-016 — §11.4.69–97 governan (CONST-047/§3) — CLOSED (→ Fix
108	—	Completed (→ Fixed.md)	Task	—	HXC-016 — HXC-016: §11.4.69–97 submodules + mechanical propag
109	—	Completed (→ Fixed.md)	Task	—	HXC-017 — CodeGraph own-org s (§11.4.79/80) — CLOSED (→ Fixed
110	—	Completed (→ Fixed.md)	Task	—	HXC-017 — HXC-017: CodeGraph (blanket dependencies/**) + cor §11.4.78/§11.4.80
111	—	Completed (→ Fixed.md)	Task	—	HXC-018 — Obsolete status (§11.4 tracker tooling
112	—	Completed (→ Fixed.md)	Task	—	HXC-019 — docs/qa/ end-user evic

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
113	—	Fixed (→ Fixed.md)	Bug	—	HXC-021 — HXC-021 + HXC-014a + Assert(true, "...skipped") b stubs report green while exercising
114	—	Fixed (→ Fixed.md)	Bug	—	HXC-022 — test_bank platform + i existing) — CLOSED (→ Fixed.md)
115	—	Fixed (→ Fixed.md)	Bug	—	HXC-022 — HXC-022: test_bank pl compile — half-written stubs + ro uncompileable test package never
116	—	Fixed (→ Fixed.md)	Bug	—	HXC-023 — Assert(true,...) / As across test_bank — CLOSED (→ Fi
117	—	Fixed (→ Fixed.md)	Bug	—	HXC-023 — HXC-023: literal-true A PASS-bluffs across the e2e test ba behaviour)
118	Medium (CONST-050(B): the llm integration suite cannot compile/run; masks integration regressions + blocks the new ollama integration stress/chaos tests from running via the normal path)	Fixed (→ Fixed.md)	Bug	—	HXC-024 — internal/llm -tags=i reference deleted providers)
119	—	Completed (→ Fixed.md)	Task	—	HXC-025 — Constitution §11.4.98/
120	—	Completed (→ Fixed.md)	Task	—	HXC-026 — workable-items md ↔
121	—	Completed (→ Fixed.md)	Task	—	HXC-027 — §11.4.98 live-test full-a

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
122	—	Completed (→ Fixed.md)	Task	—	HXC-028 — §11.4.99 latest-source (README)
123	—	Completed (→ Fixed.md)	Task	—	HXC-029 — §11.4.98 full-automation integration/e2e/Challenge test (no Fixed.md)
124	—	Completed (→ Fixed.md)	Task	—	HXC-029 — HXC-029: §11.4.98 full-automation integration/e2e/Challenge test every live/integration/e2e/Challenge test the-loop
125	—	Completed (→ Fixed.md)	Task	—	HXC-030 — §11.4.99 forward: late sweep across all operator-facing c
126	—	Completed (→ Fixed.md)	Task	—	HXC-030 — HXC-030: §11.4.99 late sweep across all operator-facing c
127	—	Completed (→ Fixed.md)	Task	—	HXC-031 — Deferred long-tail: CO remain) + Codex/Cline reference-+
128	—	Completed (→ Fixed.md)	Task	—	HXC-031 — HXC-031: Deferred lon — none remain) + Codex/Cline re
129	High (breaks helix_agent go build ./...; a §11.4 PASS-bluff at the build layer — tracked source does not compile)	Fixed (→ Fixed.md)	Bug	—	HXC-032 — LLMOrchestrator sub markers break helix_agent bui
130	—	Fixed (→ Fixed.md)	Bug	—	HXC-032 — HXC-032: LLMOrchest conflict markers in 5 Go files (26 §11.4 build-layer PASS-bluff alrea
131	High (§11.4.79 release-blocker — AI agents querying the	Fixed (→ Fixed.md)	Bug	—	HXC-033 — codegraph 0.9.7 updat submodules dropped from the inc Fixed.md)

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
	code-graph get NO own-org submodule symbols; index also unbuildable)				
132	—	Fixed (→ Fixed.md)	Bug	—	HXC-033 — HXC-033: codegraph C submodules from the index + full regression)
133	—	Completed (→ Fixed.md)	Task	—	HXC-034 — Cascade constitution § implement CM-COVENANT-114-102 Fixed.md)
134	—	Completed (→ Fixed.md)	Task	—	HXC-034 — HXC-034: Cascade con systematic-debugging + always-lo dependency availability) into eve COVENANT-114-102-PROPAGATIO
135	High (no user can register → no JWT mintable → every authenticated API path is undrivable; blocks the positive-path coverage of all 4 HXC-029 API banks)	Fixed (→ Fixed.md)	Bug	—	HXC-035 — POST /api/v1/auth internal_auth_failed_create authenticated flows) — CLOSED (
136	—	Fixed (→ Fixed.md)	Bug	—	HXC-035 — HXC-035: POST /api/ internal_auth_failed_create authenticated flows
137	—	Fixed (→ Fixed.md)	Task	—	HXC-036 — Systemic CONST-046 i message-ID keys because boot-tim implemented — CLOSED (→ Fixed
138	—	Fixed (→ Fixed.md)	Bug	—	HXC-036 — HXC-036: Systemic CO emitted raw message-ID keys to u wiring was never implemented (a

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
139	High	Completed (→ Fixed.md)	Task	—	HXC-037 — §11.4.103-141 + CONST-037 owned submodules (verify-governance)
140	—	Completed (→ Fixed.md)	Task	—	HXC-037 — HXC-037: §11.4.103-141 backfill into 7 owned submodules
141	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-038 — docs_chain G14: fixed mismatch + stale state.json baseli
142	—	Fixed (→ Fixed.md)	Bug	—	HXC-038 — HXC-038: docs_chain (transform-contract mismatch + st issues context
143	Medium	Completed (→ Fixed.md)	Task	—	HXC-039 — G7 §11.4.83 docs/qa ev lack docs/qa// directories
144	—	Completed (→ Fixed.md)	Task	—	HXC-039 — HXC-039: G7 §11.4.83 commits lack docs/qa// directories
145	Low	Fixed (→ Fixed.md)	Bug	—	HXC-040 — CLAUDE.md §9/§3.4 a (527 i18n/test hits) + case-sensitiv
146	—	Fixed (→ Fixed.md)	Bug	—	HXC-040 — HXC-040: CLAUDE.md alarm (527 i18n/test hits) + case-s
147	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-041 — helixqa standalone H (helixqa http) drives http: banks vs live ser
148	—	Implemented (→ Fixed.md)	Feature	—	HXC-041 — HXC-041: helixqa stan (helixqa http) drives http: banks v
149	Medium	Completed (→ Fixed.md)	Task	—	HXC-042 — CONST-050(B) challen scripts in debate_orchestrator + h ux)
150	—	Completed (→ Fixed.md)	Task	—	HXC-042 — HXC-042: CONST-050(challenge scripts in debate_orche scaling/ui/ux)
151	High	Fixed (→ Fixed.md)	Bug	—	HXC-043 — auth Login nil-DB par graceful no-DB operation but first

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
152	—	Fixed (→ Fixed.md)	Bug	—	HXC-043 — HXC-043: auth Login n advertises graceful no-DB operati dereferences nil s.db
153	Medium	Obsolete (→ Fixed.md)	Bug	—	HXC-044 — internal/cognee: AMD sentinel instead of parsed GPU-us
154	—	Obsolete (→ Fixed.md)	Bug	—	HXC-044 — HXC-044: internal/cog returns -1 sentinel instead of pars
155	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-045 — internal/hooks: cancel duration unset (should always be
156	—	Fixed (→ Fixed.md)	Bug	—	HXC-045 — HXC-045: internal/hoc leaves duration unset (should alw
157	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-046 — internal/memory/prov under fast back-to-back calls (tim
158	—	Fixed (→ Fixed.md)	Bug	—	HXC-046 — HXC-046: internal/me unique under fast back-to-back ca collision)
159	Low	Completed (→ Fixed.md)	Task	—	HXC-047 — internal/redis TestNew with no SKIP-OK guard (§11.4.98) Redis
160	—	Completed (→ Fixed.md)	Task	—	HXC-047 — HXC-047: internal/red live-Redis with no SKIP-OK guard contains literal Redis
161	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-048 — helixcode-system.yam for the non-auth server surface (h providers + negatives)
162	—	Implemented (→ Fixed.md)	Feature	—	HXC-048 — HXC-048: helixcode-sy http cases for the non-auth server status/llm-providers + negatives)
163	Low	Fixed (→ Fixed.md)	Bug	—	HXC-049 — doc_processor TestAu ‘Upstreams’ but canonical dir is l drift, deterministic FAIL)
164	—	Fixed (→ Fixed.md)	Bug	—	HXC-049 — HXC-049: doc_process capital ‘Upstreams’ but canonical case drift, deterministic FAIL)
165	Low		Task	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Completed (→ Fixed.md)			HXC-050 — event_bus NATS env-g markers required by the no-silent
166	—	Completed (→ Fixed.md)	Task	—	HXC-050 — HXC-050: event_bus NAT SKIP-OK markers required by the
167	Low	Fixed (→ Fixed.md)	Bug	—	HXC-051 — helix_llm + helix_men non-existent ../../vasic-digital/* sib layout)
168	—	Fixed (→ Fixed.md)	Bug	—	HXC-051 — HXC-051: helix_llm + hel point to non-existent ../../vasic-dig dependency-layout)
169	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-052 — background_tasks go. paths
170	—	Fixed (→ Fixed.md)	Bug	—	HXC-052 — HXC-052: background replace paths
171	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-053 — conversation go.mod Messaging
172	—	Fixed (→ Fixed.md)	Bug	—	HXC-053 — HXC-053: conversation replace path ../Messaging
173	Low	Fixed (→ Fixed.md)	Bug	—	HXC-054 — leak_detector parallel
174	—	Fixed (→ Fixed.md)	Bug	—	HXC-054 — HXC-054: leak_detector determinism
175	Low	Fixed (→ Fixed.md)	Bug	—	HXC-055 — formatters brittle cat go build
176	—	Fixed (→ Fixed.md)	Bug	—	HXC-055 — HXC-055: formatters b fixtures break go build
177	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-056 — 7 submodules: CONST PliniusCommon (dir is plinius_co
178	—	Fixed (→ Fixed.md)	Bug	—	HXC-056 — HXC-056: 7 submodul PliniusCommon (dir is plinius_co
179	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-057 — recovery go.mod miss digital.vasic.concurrency (pkg/bre

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
180	—	Fixed (→ Fixed.md)	Bug	—	HXC-057 — HXC-057: recovery go digital.vasic.concurrency (pkg/br
181	Low	Fixed (→ Fixed.md)	Bug	—	HXC-058 — helix_agent go build f continue test fixture (quarantine)
182	—	Fixed (→ Fixed.md)	Bug	—	HXC-058 — HXC-058: helix_agent cli_agents/continue test fixture (q
183	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-059 — debate_orchestrator s child process tree on non-Linux (
184	—	Fixed (→ Fixed.md)	Bug	—	HXC-059 — HXC-059: debate_orch to kill child process tree on non-L
185	Low	Fixed (→ Fixed.md)	Bug	—	HXC-060 — debate_orchestrator c cancel not called on all return par
186	—	Fixed (→ Fixed.md)	Bug	—	HXC-060 — HXC-060: debate_orch context cancel not called on all re
187	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-061 — helix_agent legacy un stale 2-arg signature (won't comp
188	—	Fixed (→ Fixed.md)	Bug	—	HXC-061 — HXC-061: helix_agent memory.GetRelevant with stale 2-
189	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-062 — helix_specifier pkg/m lock-copy, concurrency hazard)
190	—	Fixed (→ Fixed.md)	Bug	—	HXC-062 — HXC-062: helix_specif value (vet lock-copy, concurrency
191	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-063 — panoptic StartRecordi after early return nil — recorder
192	—	Fixed (→ Fixed.md)	Bug	—	HXC-063 — HXC-063: panoptic Sta bootstrap after early return nil —
193	Low	Fixed (→ Fixed.md)	Bug	—	HXC-064 — cognee AMD-GPU par smi fake subprocess signal-killed
194	—	Fixed (→ Fixed.md)	Bug	—	HXC-064 — HXC-064: cognee AMD load (rocm-smi fake subprocess s
195	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-065 — cache/pkg/postgres: fi (expires_at clock/timezone skew v
196	—	Fixed (→ Fixed.md)	Bug	—	HXC-065 — HXC-065: cache/pkg/p immediate Get (expires_at clock/t

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
197	Low	Fixed (→ Fixed.md)	Bug	—	HXC-066 — inner internal/database localhost:5433/helix_test, never re
198	—	Fixed (→ Fixed.md)	Bug	—	HXC-066 — HXC-066: inner intern localhost:5433/helix_test, never re
199	Low	Fixed (→ Fixed.md)	Bug	—	HXC-067 — inner internal/redis st (default :6379) not HELIX_REDIS_
200	—	Fixed (→ Fixed.md)	Bug	—	HXC-067 — HXC-067: inner intern TEST_REDIS_HOST/PORT (default
201	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-068 — speckit debate adapte
202	—	Implemented (→ Fixed.md)	Feature	—	HXC-068 — HXC-068: speckit deba flow
203	High	Implemented (→ Fixed.md)	Feature	—	HXC-069 — HelixMemory default fallback
204	—	Implemented (→ Fixed.md)	Feature	—	HXC-069 — HXC-069: HelixMemor graceful fallback
205	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-070 — HelixMemory persist failure
206	—	Fixed (→ Fixed.md)	Bug	—	HXC-070 — HXC-070: HelixMemor success on failure
207	Medium	Completed (→ Fixed.md)	Task	—	HXC-071 — Web LLM handler htt
208	—	Completed (→ Fixed.md)	Task	—	HXC-071 — HXC-071: Web LLM ha stream
209	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-072 — CLI /undo and /diff sla substrate
210	—		Feature	—	HXC-072 — HXC-072: CLI /undo an substrate

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			
211	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-073 — The CLI keeps an auto makes so users can review and sa established that autocommit subs
212	—	Implemented (→ Fixed.md)	Feature	—	HXC-073 — HXC-073: Autocommit
213	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-074 — Mobile gomobile Gen
214	—	Implemented (→ Fixed.md)	Feature	—	HXC-074 — HXC-074: Mobile gom LLM calls
215	Low	Completed (→ Fixed.md)	Task	—	HXC-075 — Phase-1 CLI-Agent Fus state
216	—	Completed (→ Fixed.md)	Task	—	HXC-075 — HXC-075: Phase-1 CLI delivered state
217	High	Implemented (→ Fixed.md)	Feature	—	HXC-076 — Web /llm/generate + /l (partial — e2e pending)
218	—	Implemented (→ Fixed.md)	Feature	—	HXC-076 — HXC-076: Web /llm/ge frontend (partial — e2e pending)
219	Low	Implemented (→ Fixed.md)	Feature	—	HXC-077 — T1.5 context-window
220	—	Implemented (→ Fixed.md)	Feature	—	HXC-077 — HXC-077: T1.5 context
221	Medium	Completed (→ Fixed.md)	Task	—	HXC-078 — T1.6 SKILL.md preced

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
222	—	Completed (→ Fixed.md)	Task	—	HXC-078 — HXC-078: T1.6 SKILL.n
223	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-079 — debate_orchestrator c
224	—	Fixed (→ Fixed.md)	Bug	—	HXC-079 — HXC-079: debate_orch i18n key
225	High	Fixed (→ Fixed.md)	Bug	—	HXC-080 — /debate and /specify b
226	—	Fixed (→ Fixed.md)	Bug	—	HXC-080 — HXC-080: /debate and agent vs 2-min
227	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-081 — helix_specifier specki verb mismatch
228	—	Fixed (→ Fixed.md)	Bug	—	HXC-081 — HXC-081: helix_specif format-verb mismatch
229	High	Fixed (→ Fixed.md)	Bug	—	HXC-082 — performance optimiz sleep and return Success true
230	—	Fixed (→ Fixed.md)	Bug	—	HXC-082 — HXC-082: performanc methods sleep and return Success
231	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-083 — production_deployer validation and strategy differenti
232	—	Fixed (→ Fixed.md)	Bug	—	HXC-083 — HXC-083: production_ server-validation and strategy dif
233	High	Fixed (→ Fixed.md)	Bug	—	HXC-084 — challenge scripts use on macOS BSD grep
234	—	Fixed (→ Fixed.md)	Bug	—	HXC-084 — HXC-084: challenge sc — breaks on macOS BSD grep
235	High	Fixed (→ Fixed.md)	Bug	—	HXC-085 — 14 LLM providers Hea ignoring injected baseURL
236	—	Fixed (→ Fixed.md)	Bug	—	HXC-085 — HXC-085: 14 LLM prov production URL ignoring injected
237	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-086 — SSE broker client-ID U connect
238	—		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			HXC-086 — HXC-086: SSE broker concurrent connect
239	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-087 — skill_registry random identical chars and colliding IDs
240	—	Fixed (→ Fixed.md)	Bug	—	HXC-087 — HXC-087: skill_registry produces identical chars and coll
241	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-088 — llm_orchestrator open cmd.WaitDelay unset
242	—	Fixed (→ Fixed.md)	Bug	—	HXC-088 — HXC-088: llm_orchestrator cmd.WaitDelay unset
243	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-089 — panoptic web Element frames
244	—	Fixed (→ Fixed.md)	Bug	—	HXC-089 — HXC-089: panoptic web recorder zero-frames
245	Low	Fixed (→ Fixed.md)	Bug	—	HXC-090 — panoptic tracks test-g (CONST-053 hygiene)
246	—	Fixed (→ Fixed.md)	Bug	—	HXC-090 — HXC-090: panoptic tra (CONST-053 hygiene)
247	Low	Fixed (→ Fixed.md)	Bug	—	HXC-091 — containers custom he resolution flake)
248	—	Fixed (→ Fixed.md)	Bug	—	HXC-091 — HXC-091: containers c (timer-resolution flake)
249	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-092 — debate_orchestrator 3 models on multi-round /specify
250	—	Fixed (→ Fixed.md)	Bug	—	HXC-092 — HXC-092: debate_orch capable models on multi-round /s
251	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-093 — helix_code module gr + private transitive blocking go li
252	—	Fixed (→ Fixed.md)	Bug	—	HXC-093 — HXC-093: helix_code r requires + private transitive bloc
253	High	Implemented (→ Fixed.md)	Feature	—	HXC-094 — F12 workspace checkp safety net
254	—		Feature	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			HXC-094 — HXC-094: F12 worksp undo safety net
255	High	Fixed (→ Fixed.md)	Bug	—	HXC-095 — CLI binary generate/d local ollama
256	—	Fixed (→ Fixed.md)	Bug	—	HXC-095 — HXC-095: CLI binary g against live local ollama
257	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-096 — desktop nogui prints mismatch in status/help
258	—	Fixed (→ Fixed.md)	Bug	—	HXC-096 — HXC-096: desktop nog format mismatch in status/help
259	High	Fixed (→ Fixed.md)	Bug	—	HXC-097 — SYSTEMIC: standalone database never wire i18n Transla
260	—	Fixed (→ Fixed.md)	Bug	—	HXC-097 — HXC-097: SYSTEMIC: s internal/database never wire i18n
261	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-098 — out-of-box config fails client status/system commands
262	—	Fixed (→ Fixed.md)	Bug	—	HXC-098 — HXC-098: out-of-box c — blocks client status/system com
263	—	Completed (→ Fixed.md)	Task	—	HXC-099 — Systemic i18n raw-key regression-free, with default-tran
264	—	Completed (→ Fixed.md)	Task	—	HXC-099 — HXC-099: Systemic i18 corrected, regression-free, with d
265	—	Completed (→ Fixed.md)	Task	—	HXC-100 — Resync docs/CONTINU the 32k-token line-1 header (CON
266	—	Completed (→ Fixed.md)	Task	—	HXC-100 — HXC-100: Resync docs de-bloat the 32k-token line-1 head hygiene)
267	—	Fixed (→ Fixed.md)	Bug	—	HXC-101 — security/security_test. network dependency + nil-deref p binary
268	—		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			HXC-101 — HXC-101: security/sec external-network dependency + n test binary
269	—	Fixed (→ Fixed.md)	Bug	—	HXC-102 — harmony_os main_no ('Goodbye!', 'Error: %v') bypass i1
270	—	Fixed (→ Fixed.md)	Bug	—	HXC-102 — HXC-102: harmony_os ('Goodbye!', 'Error: %v') bypass i1
271	—	Completed (→ Fixed.md)	Task	—	HXC-103 — Web-client runtime e2 LLM provider round-trip for /api/ (CONTINUATION honest gap)
272	—	Completed (→ Fixed.md)	Task	—	HXC-103 — HXC-103: Web-client r -> server -> LLM provider round- (CONTINUATION honest gap)
273	—	Fixed (→ Fixed.md)	Bug	—	HXC-104 — streamLLM /api/v1/llr never closed, [DONE] never emitt
274	—	Fixed (→ Fixed.md)	Bug	—	HXC-104 — HXC-104: streamLLM chunkChan never closed, [DONE] by web e2e)
275	—	Completed (→ Fixed.md)	Task	—	HXC-105 — Runtime e2e for serve real spec output via live provider
276	—	Completed (→ Fixed.md)	Task	—	HXC-105 — HXC-105: Runtime e2e server -> real spec output via live
277	—	Completed (→ Fixed.md)	Task	—	HXC-106 — helix_agent durable n fallback is NOT disk-durable — re honest gap)
278	—	Completed (→ Fixed.md)	Task	—	HXC-106 — HXC-106: helix_agent memory fallback is NOT disk-dur (CONTINUATION honest gap)
279	—	Completed (→ Fixed.md)	Task	—	HXC-107 — Feature Status docs pr per-feature inventory across all c cli_agents, docs_chain-synced
280	—	Completed (→ Fixed.md)	Task	—	HXC-108 — Video-QA program: re strongest models + ensemble -> /V analyze + fix

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
281	—	Fixed (→ Fixed.md)	Bug	—	HXC-109 — Mobile apps are scaff AndroidManifest, iOS has no Xcode recordable)
282	—	Fixed (→ Fixed.md)	Bug	—	HXC-109 — HXC-109: Mobile apps build.gradle/AndroidManifest, iOS not recordable)
283	—	Completed (→ Fixed.md)	Task	—	HXC-110 — Extend containers sub (operator-directed Apple-support)
284	—	Completed (→ Fixed.md)	Task	—	HXC-110 — HXC-110: Extend cont simulators (operator-directed App)
285	—	Fixed (→ Fixed.md)	Bug	—	HXC-111 — Desktop GUI shows ra _activity_title) — CONST-046 gap
286	—	Fixed (→ Fixed.md)	Bug	—	HXC-111 — HXC-111: Desktop GUI (desktop_dashboard_header/_acti
287	—	Completed (→ Fixed.md)	Task	—	HXC-112 — Desktop GUI feature-r osascript synthetic clicks — need LLM-chat in-GUI
288	—	Fixed (→ Fixed.md)	Bug	—	HXC-113 — MCP tool names use ‘s compatible providers (DeepSeek/ chat with MCP enabled
289	—	Fixed (→ Fixed.md)	Bug	—	HXC-113 — HXC-113: MCP tool na compatible providers (DeepSeek/ chat with MCP enabled
290	Critical (production/ release blocker — unauthenticated real, paid LLM-provider generation, reachable on every interface per every shipped config’s	Fixed (→ Fixed.md)	Bug	—	HXC-114 — Wire facade (/v1/chat, authentication — unauthenticated reachable on 0.0.0.0

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
	server.address: “0.0.0.0”)				
291	High	Fixed (→ Fixed.md)	Bug	—	HXC-115 — The automated check hardcoded user-facing text stores paths tied to one specific machine location those paths no longer make as a brand-new violation and exit governance safety-net everywhere stores the known-good list using path check works anywhere. This restores developer and automated run.
292	Medium	Completed (→ Fixed.md)	Task	—	HXC-116 — The multi-track development command-line tool both direct repository exist in the repository. Anyone trying development tracks has no authority with the shared storage drives. The covering the track layout, how to precautions. Operators can then follow documented steps.
293	High	Fixed (→ Fixed.md)	Bug	—	HXC-117 — Governance rule CON capability a model supports be reusable rather than hardcoded. Today the supports embeddings; the other sources verifier-sourced but are not implemented cannot truthfully tell users which work adds these capability fields product read them from there. Use of-truth capability information.
294	High	Implemented (→ Fixed.md)	Feature	—	HXC-118 — A dedicated Retrieval maintained as its own reusable module import or use it anywhere. A capability (answering using retrieved documents to end users despite the code exists RAG module into the application, exposes its capability flag. Users get answers instead of an orphaned,
295	High		Feature	—	HXC-119 — Governance rule CON among required capabilities, but anywhere in the codebase. Any user

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			connectivity currently cannot use real ACP support, or, if it proves s with cited evidence. The platform or hold an honest, evidenced posi
296	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-120 — A safety test for the w browser requests are answered w website to call the API. The server explicit list of trusted sites, so the expectation. The fix updates the t listed sites allowed, others refuse The test suite now protects the se insecure one.
297	Medium	Completed (→ Fixed.md)	Task	—	HXC-121 — The code connecting t Together AI model services shipp change could silently break how r and nothing would catch it. The v client code against a simulated pr request, the parsed reply, and err become protected against silent r
298	Medium	Completed (→ Fixed.md)	Task	—	HXC-122 — Two categories of test automation, skip most of their cas server or special environment fla these areas are largely unverified The work provides a documented infrastructure so they actually ex and automation behavior then be merely scaffolded.
299	Low	Completed (→ Fixed.md)	Task	—	HXC-123 — The command-line se automated tests covering its beha real scan produces wrong results core scanning and reporting logic protected against silent breakage
300	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-124 — One automated quality server workflows has a document token needed to finish the workfl does not meet the fully-automated work provides an automated way

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					the workflow runs unattended. The workflow is automated and re-runnable.
301	Low	Completed (→ Fixed.md)	Task	—	HXC-125 — A large set of integrations. An ordinary test run never completes. A signal is absent from routine checks, so this is a visibility gap, not a broken standard test command or a documented status is always visible. Everyday coverage.
302	Medium	Completed (→ Fixed.md)	Task	—	HXC-126 — Eleven work items missing issues document and are missing. The two views disagree about their work regenerates the tracker document so finished items appear only in the trackers then accurately reflect the
303	Low	Completed (→ Fixed.md)	Task	—	HXC-127 — When an item is retired, recorded reason, date, and supervisor. These details is completely empty, item. This leaves retirements unpopulated. The required justification retired item carries an auditable
304	Low	Completed (→ Fixed.md)	Task	—	HXC-128 — Thirty-six tracked items. Minimum length needed to convey cannot understand them without into clear plain-language descriptions why it matters. Every item then by developers and stakeholders.
305	Low	Completed (→ Fixed.md)	Task	—	HXC-129 — Seventy-nine finished so risk-ordered validation and regression. The work backfills an appropriate content and impact. Risk-based order correctly across the full item set.
306	Medium	Completed (→ Fixed.md)	Task	—	HXC-130 — A full build fails on a mobile graphical apps need system that are neither installed nor documented build error with no guidance. The packages required, the command graphics build path used for development

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					Anyone can then build the project without surprise failures.
307	Medium	Obsolete (→ Fixed.md)	Bug	—	HXC-131 — The client that talks to completing its login and caching the endpoint is never called and no b calls would fail. This means mem authenticate reliably. The work is flow and prove it with the existing access to Cognee-backed memory
308	Medium	Completed (→ Fixed.md)	Task	—	HXC-132 — The full-infrastructure server container because its build does not exist, and many memory because they look for a server on override it. As a result a whole cla server. The work is to fix the cont URL configurable so those tests ex coverage of server-dependent fea
309	Low	Fixed (→ Fixed.md)	Bug	—	HXC-133 — One Azure-provider to being present in the environment test setup the test's assumptions r fragile and can give misleading re The work is to make the test herm the sibling test already fixed. This regardless of how it is run.
310	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-134 — The central model-ver numeric value, while HelixCode e that can break how verified mode is to align the two so the id is cons identity keeps verification, listing
311	Medium	Implemented (→ Fixed.md)	Feature	—	HXC-135 — HelixCode is now wir indicators (tool protocols, code in the central verifier, but the verific those fields, so the flags always re the verifier publish these capabil users see accurate per-model cap
312	Medium	Completed (→ Fixed.md)	Task	—	HXC-136 — Several mandated aut service, scaling, stress and chaos, not exercised in the latest real-inf

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					is unconfirmed. The work is to run tests against the infrastructure and capture proof of concept. The promised full test-type coverage is not yet a load and adverse conditions.
313	Medium	Completed (→ Fixed.md)	Task	—	HXC-137 — The project depends on a health check of all of them (does not pass tests) did not finish in the latest scan. The health sweep and record the results of the whole codebase, not just the main components.
314	Low	Completed (→ Fixed.md)	Task	—	HXC-138 — The end-to-end challenge scenarios (a missing option was just not be executed against a live server) to complete user journeys work. The challenges, capturing the results. The headline user workflows function.
315	High	Fixed (→ Fixed.md)	Bug	—	HXC-139 — A vendored copy of a project (Continue project) includes a Go source file that does not exist, and because that file has been swept into the helix_agent module, the checks for the whole module. This is the agent module. The work is to fix the file. They are not compiled as part of the module marker). Developers regard it as a bug.
316	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-140 — The quality-assurance module containing a lock (a mutex) instead of flags as unsafe and can cause subtle bugs. That loads real test banks is failing. The value by reference (pointer) instead of by value. The failing test-bank test. This makes its tests green.
317	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-141 — The MCP module's Docker error when asked to stop a container that does not exist, instead of returning cleanly. The work is to guard against a safe no-op. The work is to guard against a container is handled gracefully. The before-start and missing-container error.
318	High	Fixed (→ Fixed.md)	Bug	—	HXC-142 — The automation-tagged test type cannot execute. The mandated test type cannot execute.

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					during the 2026-07-12 real-infra r (isRateLimitError/contains declar files) and deeper API drift where and NewProviderManager which package. The work is to reconcile provider API and remove the dup runs against real infrastructure. I infra_retest_20260712_hxc122_13
319	High	Fixed (→ Fixed.md)	Bug	—	HXC-143 — The e2e-tagged test pa getEnvOrDefault is declared more mandated test type cannot execut declaration (consolidate to a singl compiles and can run end-to-end the 2026-07-12 real-infra retest. E infra_retest_20260712_hxc122_13
320	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-144 — Under the sustained r running server, the goroutine cou tolerance of 4, signalling a gorout the server is hammered. Left unan server stability under load. The w (likely an unclosed channel, conte fix it so the count stays within tol infra_retest_20260712_hxc122_13
321	Low	Fixed (→ Fixed.md)	Bug	—	HXC-145 — During the real-infra r failed 2 of 5 because the model id rejected by the live Xiaomi API, in stale or wrong. Users selecting the get errors. The work is to determi (from the provider or the verifier configuration so Xiaomi requests infra_retest_20260712_hxc122_13
322	Medium	Fixed (→ Fixed.md)	Task	—	HXC-146 — The e2e challenge run (cli, rest, tui, websocket) but none server's real HTTP API during a r runner's own logic rather than th documentation-versus-implement proof. The work is to wire the cha call the running server's HTTP AP

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					facing endpoints work. Discovere docs/qa/infra_retest_20260712_hx
323	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-147 — Running the (now-con the live OpenRouter API, TestAllF Provider_OpenRouter BasicGener dereference: the configured free n rejected and the code path is miss the response. Users of the OpenR would hit the same crash. The wo id (sourced from the verifier as si nil-check so a rejected model deg NOTE this environment has live p spend real money; guard/skip acc
324	Low	Fixed (→ Fixed.md)	Task	—	HXC-148 — HXC-118 wired Retrie native server generate and stream compatible and Anthropic-compa completions and /v1/messages) st those compatibility surfaces do n it is enabled. The work is to apply those facade handlers so RAG beh surface. This is a smaller seconda fixed. Found during HXC-118 revi
325	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-149 — The main repository g submodule gitlinks at pre-renom HelixDevelopment/, <i>dependencies</i> , helix_qa/panoptic/security) with n historical path-rename to the sub submodule status and git submod submodule mapping found in .git maintenance script that walks all work is to remove ALL stale cach the submodule set is consistent w tooling completes. This is a git-inc Found by the 2026-07-12 release-r blocks release automation.
326	Low	Fixed (→ Fixed.md)	Bug	—	HXC-150 — The load/DDoS test ha TEST_PG_* and TEST_REDIS_* env Postgres and Redis, but the projec HELIX_DATABASE_* and HELIX_F

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					the container credentials. So under the workflow the suite falsely SKIPS and ran once the correct credentials were (2026-07-12 retest). The work is to do with .env.full-test so load/DDoS exploit harness only.
327	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-151 — Several regression tests in RED_MODE switch whose job is to check it guards. In these cases the RED mode that lives inside the test file itself, that copy is part of the test and not the check produces the same results as the working one, the broken one, and the and proves nothing about the problem reads a green result as evidence that in fact inert: the original defect could be green. The confirmed cases are handled a test-local preFixSystemStatusHandler, getSystemStatus handler, so the method bypassed by construction), handled (hand-rolls the locking sequence instead rather than calling the shipped handler library property), llm_rag_test.go in its retrieval step, so the ‘prompt was by the test’s own omission), and llm no RED branch at all, and another touched). To reproduce: revert the test with RED_MODE=1; the branch work is to rewrite each RED branch exactly as was done for the three llm_default_model_regression_test Done means that for every listed with only its own fix reverted and four-way result is captured as evidence enumerated search finds no remaining
328	High	Fixed (→ Fixed.md)	Bug	—	HXC-152 — One test file in the series the old bug’ mode and ‘confirm the environment variable, but its default is unset — which is how the suite runs — it selects the old-bug mode. The

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					confirming the fixed behaviour n reports success, so the team sees actually verified. The behaviour L that is supposed to hide models w quality threshold, or have no API anti-bluff filtering the original fix the same file simply skips itself o provider key-gate is unguarded to package defaults the opposite way neighbours and will mislead anyone To reproduce: run the package no assertions are never reached whi default is flipped so the fix-verify reproduce-the-old-bug mode still captured evidence shows those as genuinely fail when the filtering i
329	Medium	Fixed (→ Fixed.md)	Bug	—	HXC-153 — A regression test in th proves the system-status endpoint IS attached, but the test actually b then only checks that the respons runs the same no-database case a the database-present path it adve whatsoever. This matters because deciding whether a behaviour is g would reasonably conclude the w not. It is the same documentation where a file's comment disagreed independent reviewer of that bat honestly defer coverage to anothe about the product — the defect is means the test either is renamed is given a fake-database seam so i choice backed by a captured run.
330	Low	Completed (→ Fixed.md)	Task	—	HXC-155 — The server package's that flips them between reproduc return, but the switch is spelled f read through three different help genuinely useful, because each gu fix and testers need to flip them o the goal is not to collapse them in

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					inconsistency has already caused its default set the wrong way round and another shipped with a commit code did. Both were fixed, but the work is to agree one naming pattern every guard in the package, and not the next guard author copies some follows the documented pattern, direction, and a check exists that convention.
331	High	Fixed (→ Fixed.md)	Bug	—	HXC-156 — The Harmony OS desktop system monitor that samples process seconds. To decide whether to keep plain on/off marker, while the application the very same marker off from a nothing coordinating the two. Two same moment with no coordination can be missed entirely, leaving the shared state after the application some machines the value read is new one. This was not theoretical failure, with the Harmony OS test single run once race detection was Harmony OS test package with the report names the monitor loop and conflicting parties. The same audit same problem in the same component temperature and power figures with the system-monitoring screen read coordination, which could paint a different sampling rounds. The fix shutdown channel the rest of the shared figures and the status marker wait for the monitor to confirm its proceeding. Acceptance: the Harmony races over repeated consecutive runs deliberately restoring the old code proving the guard is real and not
332	High	Fixed (→ Fixed.md)	Bug	—	HXC-157 — The Harmony OS and perform slow work in the background

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					answer, polling provider health, n the server — and each of those ba straight into an on-screen element uses does not permit that: on-scre the single thread that draws them update over to be applied there. I can be reading an element at the rewrites it, which is a data race th crash the application outright. Th hidden: in both applications the c comment stating ‘Update UI on m it is the identical false comment a end when this same defect class v factors were found by auditing ev rather than only the reported line screen elements to decide what to them, and several ran on endless modifying elements belonging to and leaked for the lifetime of the through the shared dispatch help keeps each read-and-then-write p cannot be left behind, moves the the drawing thread where they b place so a later edit is not invited makes the endless timers stop wh Acceptance: both packages build over repeated runs, no backgroun screen element without going thr end’s behaviour is unchanged.
333	—	Fixed (→ Fixed.md)	Bug	—	HXL-001 — HelixLLM internal/ hardcoded absolute path
334	—	Fixed (→ Fixed.md)	Bug	—	HXL-001 — HXL-001 (ex-ISSUE-00 path
335	—	Fixed (→ Fixed.md)	Bug	—	HXL-002 — HelixLLM internal/ returns 500
336	—	Fixed (→ Fixed.md)	Bug	—	HXL-002 — HXL-002 (ex-ISSUE-00
337	—		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			HXQ-001 — helix_qa intermittent sensitive)
338	—	Fixed (→ Fixed.md)	Bug	—	HXQ-001 — HXQ-001 (ex-ISSUE-001) TestPerformance flake (host-load)
339	—	Fixed (→ Fixed.md)	Bug	—	HXQ-002 — HXQ-002: helix_qa pk API drift blocks helix_agent test
340	—	Fixed (→ Fixed.md)	Bug	—	HXV-001 — HXV-001: LLMsVerifier integration + verification/scoring)
341	—	Fixed (→ Fixed.md)	Bug	—	HXV-002 — LLMsVerifier verification failures
342	—	Fixed (→ Fixed.md)	Bug	—	HXV-002 — HXV-002: LLMsVerifier existing test failures
343	—	Fixed (→ Fixed.md)	Bug	—	HXV-003 — HXV-003: LLMsVerifier ProviderAdapterForBenchmark production mock-bluff
344	—	Fixed (→ Fixed.md)	Bug	—	OPS-001 — OPS-001: LLMOps 2 pr test failures
345	—	Fixed (→ Fixed.md)	Bug	—	PAN-001 — panoptic appendJSON to bytes (TestResult.MarshalJSON)
346	—	Fixed (→ Fixed.md)	Bug	—	PAN-001 — PAN-001: panoptic append UTF-8 runes to bytes (TestResult)
347	—	Completed (→ Fixed.md)	Task	—	VEN-001 — VisionEngine helix-CLOSED (→ Fixed.md)
348	—	Completed (→ Fixed.md)	Task	—	VEN-001 — VEN-001 (ex-ISSUE-001) (was misconfigured, not missing)
349	—	Fixed (→ Fixed.md)	Bug	—	VEN-002 — VEN-002 (ex-ISSUE-002) github fork lineage divergent at
350	—	Fixed (→ Fixed.md)	Bug	—	VEN-002#1 — VEN-002 (ex-ISSUE-002) github fork lineage divergent at